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The following report is provided for informational purposes, and no action is required. Items that 

have changed since the last report are in this typeface. 

 

Summary 

 

BRIDGE FACILITIES 

 

Design Services for the Golden Gate Bridge Physical Suicide Deterrent System, RFP No. 2011-B-2. 

On January 22, 2010, the District issued the Final Environmental Impact Report and 

Environmental Assessment and Section 4(f) Evaluation with Finding of No Significant Impact for 

the Golden Gate Bridge Physical Suicide Deterrent System Project (Project) with the horizontal 

Net System as the environmentally superior alternative. On February 12, 2010, the Board of 

Directors approved a resolution that certified the Final Environmental Impact Report, adopted the 

Project, and adopted Findings of Fact, which includes a Statement of Overriding Considerations, 

and the Mitigation Monitoring and Reporting Plan. 

The District has a Project website to inform the public regarding the Project. All Project 

documents, such as the Wind Report and the environmental studies, are available at the website: 

www.ggbsuicidebarrier.org. 

On July 28, 2010, the Metropolitan Transportation Commission (MTC) voted to provide $5 million 

for the design of the Physical Suicide Deterrent System. On August 13, 2010, the Board of 

Directors, by Resolution No. 2010-068, authorized acceptance of $5 million from MTC for design 

and added the design Project to the Fiscal Year 10/11 Bridge Division Capital Budget. 

On August 13, 2010, the District posted on its website a Request for Proposals (RFP) to engage 

consultants to design and prepare construction bid documents for the Suicide Deterrent Net System. 

On June 24, 2011, the Board authorized the General Manager to award a Professional Services 

Agreement (PSA) for Design Services for the Golden Gate Bridge Physical Suicide Deterrent System, 

Contract No. 2011-B-2, to HNTB Corporation in an amount not to exceed $3,990,000 upon receiving 

FHWA/Caltrans approvals of the Agreement. The Contract was awarded to HNTB Corporation on 

July 28, 2011. On October 11, 2013, the Board authorized execution of the Second Amendment to 

the Professional Services Agreement in the not-to-exceed amount of $130,000 for the design of 

power supply lines to electric battery charging stations. On May 23, 2014, the Board authorized 

execution of a Fourth Amendment to the Professional Services Agreement with HNTB 

Corporation, in an amount not to exceed $72,743, for review and coordination of the construction 

contract documents. On September 26, 2014, the Board authorized execution of a Fifth 

Amendment to the Professional Services Agreement with HNTB Corporation, in an amount not to 

exceed $75,227 for a Value Engineering Study and a Sixth Amendment in an amount not to exceed 

$65,492 for the design of a training rescue net.  

On July 30, 2015, the final Value Engineering Study Report was sent to Caltrans. 
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On December 18, 2014, the Board, by Resolution No. 2014-107: 1) approved the final design of 

the Project; 2) approved the installation of the Physical Suicide Deterrent System as defined in the 

final design plans and technical specifications; 3) approved construction of the Physical Suicide 

Deterrent System in conjunction with the Suspension Bridge Wind Retrofit as part of the same 

construction contract; 4) approved the sequence of construction requiring installation of the Wind 

Retrofit prior to installation of the net fabric on the west side of the Suspension Bridge main span; 

5) approved the conclusion of SDS Project’s environmental revalidation that, based on the 

Project’s final design review and an examination of the current conditions and supporting 

information, the original environmental document remains valid and there is no need for 

subsequent environmental review under state or federal law; and, 6) confirmed that the 

interpretation of the policy-level project criterion, listed in the Board of Directors Resolution No. 

2005-033 as the tenth criterion, which states that the physical suicide deterrent system: “Must not 

in and of itself create undue risk of injury to anyone who comes in contact with the suicide deterrent 

system” is not applicable to nor intended to ensure that individuals who jump into the net, or 

otherwise end up in the net, would be free from injury. 

On July 31, 2015, consultant submitted the draft 100% design plans. 

On August 21, 2015, the National Park Service (NPS) provided a draft Special Use Permit (SUP) 

associated with the use of staging areas and access roads required for construction of the Project. 

On October 7, 2015, staff & NPS negotiated the final terms of the SUP. On October 9, 2015, the 

Board, by Resolution No. 2015-089, approved the permit and authorized the General Manager to 

execute the NPS SUP. The permit was executed on October 9, 2015.   

On December 20, 2019, the Board, by Resolution No. 2019-086, authorized Amendment No. 1 to 

the National Park Service’s Special Use Permit for construction of Contract No. 2016-B-1, Golden 

Gate Bridge Physical Suicide Deterrent System and Wind Retrofit, to extend the permit term to 

December 31, 2023, to pay an annual permit fee in an amount of $48,717, and to increase the 

Project #1526 budget by $194,868.  

On December 15, 2023, the Board of Directors, by Resolution No. 2023-072, authorized 

Amendment No. 2 to the National Park Service Special Use Permit extending the permit term to 

December 31, 2027, to pay an annual permit fee in an amount of $48,717, and to increase Project 

#1526 budget by $194,868. 

On August 21, 2015, the Board, by Resolution No. 2015-070, authorized the Ninth Amendment 

with HNTB Corp. for construction support services during advertisement and transferred $355,182 

from the construction project budget (1526) to the design project budget (1118) to finance this 

amendment.  

On December 16, 2016, the Board, by Resolution No. 2016-089, authorized the Twelfth 

Amendment to PSA No. 2011-B-2, in the not to exceed amount of $6,000,000 with HNTB 

Corporation for providing engineering support services during construction of the Physical Suicide 

Deterrent System Project as part of construction Contract No. 2016-B-1, Golden Gate Bridge 

Physical Suicide Deterrent and Wind Retrofit, and also authorized a contingency amount of 

$600,000. On January 30, 2023, using the authorized contingency budget, the First Addendum to 

the Twelfth Amendment to PSA No. 2011-B-2 with HNTB Corporation in the amount not-to-
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exceed $600,000 was executed for continuation of engineering support services during 

construction of the Physical Suicide Deterrent System Project.   

On October 27, 2023, the Board, by Resolution No. 2023-063, authorized award of the Second 

Addendum to the Twelfth Amendment to PSA No. 2011-B-2 with HNTB Corporation in the 

amount not-to-exceed $1,400,000 for continuation of the construction engineering design support 

services during construction of the Golden Gate Bridge Physical Suicide Deterrent System. 

On February 24, 2023, the Board, by Resolution No. 2023-015, authorized award of the First 

Addendum to the Sixth Amendment to PSA No. 2011-B-2 with HNTB Corporation in the amount 

not-to-exceed $66,000 for engineering support services during construction of the rescue net. 

Golden Gate Bridge Physical Suicide Deterrent System Environmental Revalidation, PSA No. 

2015-B-10.  On September 26, 2014, the Board of Directors, by Resolution No. 2014-081, 

authorized execution of Professional Services Agreement No. 2015-B-10, with AECOM in the 

not-to-exceed amount of $30,000 and authorized an increase in FY14/15 Bridge Division Capital 

Budget in the amount of $33,000. The Notice to Proceed was issued effective October 28, 2014. 

The consultant completed the Revalidation Report. The report was submitted to Caltrans on 

September 15, 2015. 

Golden Gate Bridge Physical Suicide Deterrent and Wind Retrofit, Contract No. 2016-B-1.  On 

June 27, 2014, the Board of Directors, by Resolution No. 2014-066, amended the FY 14/15 Bridge 

Division Capital Budget to include the construction of the Golden Gate Bridge Physical Suicide 

Deterrent System Project (Project) in the amount of $76 million, with the understanding that the 

Project will be funded with $22 million of federal Local Highway Bridge Program funds 

programmed by Caltrans, $27 million of federal Surface Transportation Program funds 

programmed by the Metropolitan Transportation Commission, $7 million of California Mental 

Health Service Act Funds, and $20 million from District Reserves. 

On December 19, 2014, the Board, by Resolution No. 2014-107, approved inclusion of the Golden 

Gate Bridge Wind Retrofit Construction Project, as a separate project in the fiscal year 2014-2015 

Bridge Division Capital Budget, with the budget of $8 million to be 100% federally funded.  

On March 26, 2015, the Board, by Resolution No. 2015-026, adopted a finding that the Golden 

Gate Bridge Physical Suicide Deterrent and Wind Retrofit is unique and substantially complex, 

and therefore approved that up to a 10% retention may be withheld from progress payments due 

to the construction contractor until satisfactory completion of the work.  

On September 16, 2015, staff submitted a request for authorization to proceed with construction 

of the project to Caltrans. On September 28, 2015, Caltrans and the Federal Highway 

Administration authorized the project construction. 

On October 13, 2015, the District advertised the construction contract, Contract No. 2016-B-1, for 

the Physical Suicide Deterrent System and Wind Retrofit.  The pre-bid conference was held on 

December 9, 2015. On July 12, 2016, two bids were received and opened. The Board, by 

Resolution No. 2016-062, authorized staff to seek a 90-day extension of the bid validity period for 

all bids received for Contract No. 2016-B-1, in order to allow the development of a revised funding 

plan. Both bidders agreed to the 90-day extension of the bid validity. 
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On December 16, 2016, the Board, by Resolution No. 2016-087, approved actions relative to a 

revised funding plan for the construction of the Golden Gate Bridge Physical Suicide Deterrent 

System and Wind Retrofit. The Board also authorized award of a contract to construct the Golden 

Gate Bridge Physical Suicide Deterrent System and Wind Retrofit, Contract No. 2016-B-1, to 

Shimmick Construction Company, Inc./Danny’s Construction Company LLC, JV, in the amount 

of $142,051,868, and a contingency of $27,578,969. The Notice to Proceed was issued effective 

February 13, 2017.   

On April 13, 2017, a ceremony commemorating the beginning of construction was held. 

On July 15, 2024, a ceremony commemorating the completion of the deterrent system was held.   

On January 27, 2017, the Board of Directors, by Resolution No. 2017-003 authorized the execution 

of an on-call service agreement with the California Highway Patrol in an amount not to exceed 

$2,000,000, for enforcement services during construction of Contract No. 2016-B-1, Golden Gate 

Bridge Physical Suicide Deterrent System and Wind Retrofit Project. On March 1, 2017, the 

agreement was executed. On December 14, 2021, the First Amendment extending the agreement 

time from December 31, 2021, to December 31, 2022, was executed. On December 12, 2022, the 

Second Amendment extending the agreement time from December 31, 2022, to December 31, 

2023, was executed. 

On March 24, 2023, the Board, by Resolution No. 2023-024, authorized the Third Amendment to 

Agreement No. 16R350000, Construction Zone Enhanced Enforcement Program (COZEEP) 

Services, with the Department of California Highway Patrol, increasing the budget by $1,280,000 

and extending the time through December 31, 2025. 

On February 24, 2017, the Board, by Resolution No. 2017-018, approved revised General 

Manager’s Authorization Limits for change orders to Contract No. 2016-B-1, Golden Gate Bridge 

Physical Suicide Deterrent System and Wind Retrofit Project, and for Amendments to the related 

Professional Services Agreements. 

 

On August 7, 2017, the Contractor began installing the temporary security fencing on the west 

sidewalk.   

On August 14, 2017, the Contractor began installing the temporary security fencing on the east 

sidewalk. On September 7, 2017, the Contractor completed installation of the temporary security 

fencing. On January 9, 2025, the Contactor began removing the temporary security fence at 

Suspension Span 4 on the east sidewalk and finished removal on January 10, 2025. On May 05, 

2025, the Contractor began removal of the temporary security fence all along the Bridge. The 

majority of the temporary security fence had been removed except around the South Tower. 

On March 7, 2018, the Contractor began fabricating the SDS net supports, the new traveler rails, 

and the new west sidewalk bridge railing at their fabricator’s facility in Oregon. The fabrication 

by this fabricator is complete. On August 3, 2022, the Contractor’s new steel fabricator began 

fabrication of the remaining structural steel elements and the remaining net support and North 

Anchorage Housing vertical barrier structural steel elements. Fabrication of the remaining items 

was completed the last week of March 2023.   
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On January 3, 2024, the Contractor began fabrication for the bottom traveler mechanical 

components. On January 29, 2024, the Contractor began fabrication for the interior traveler 

mechanical components. On February 7, 2024, the Contractor began fabrication for side traveler 

mechanical components. Fabrication of mechanical components of all Travelers is approximately 

91% complete. On February 19, 2024, the Contractor began fabrication of the interior traveler 

structural frame at their fabricator’s facility near Portland, Oregon. Fabrication of all interior 

travelers structural frame is approximately 96% complete. On April 25, 2024, the Contractor began 

fabrication of the side traveler structural frame at their fabricator’s facility in Corvallis, Oregon. 

Fabrication of all side travelers structural frame is approximately 83% complete. On May 9, 2024, 

the Contractor began fabrication of the bottom traveler structural frame at their fabricator’s facility 

near Portland, Oregon. Fabrication of all bottom traveler structural frame is approximately 92.5%. 

Test frame for the traveler prototype testing at the fabricator’s facility was completed during the 

last week of December 2024. Fabrication is continuing.  

On March 14, 2018, Engineering staff met with the Contractor and its net system supplier to 

discuss fabrication and installation of a net mock-up to be used to verify full scale installation 

procedures. On August 30, 2018, the Contractor began construction of the mock-up in their yard 

in Richmond, CA, and on January 28, 2019, the Contractor completed the construction of the 

mock-up and submitted the installation report. On January 30, 2019, the District brought 

representatives from suicide prevention advocacy groups to view the mock-up.  

On April 15, 2019, the Contractor’s net manufacturer began fabrication of the net to be installed 

on the Bridge. The fabricator has completed fabrication of all the major portions of the net and has 

delivered them to the Contractor’s yard.  Sample net panels, miscellaneous hardware, and net 

panels for the travelers remain to be delivered.     

On July 11, 2018, the Contractor began nighttime bridge lane closures to facilitate preparatory 

work for the installation of the work platforms to be installed below the stiffening trusses of the 

Suspension Bridge. Nighttime lane closures are ongoing. 

On June 14, 2018, the Contractor began paint abatement and primer coat painting at the new SDS 

bracket locations on the Suspension Bridge. On October 10, 2025, the Contractor completed paint 

work on all SDS Net Support arms and brackets. Paint touch-up on Fixed Access Platforms is 

continuing.   

On August 14, 2018, the Contractor began installing the first of five work access platform in the 

Suspension Bridge to be used for the installation of the net supports, the interior traveler rails, and 

the bottom traveler trolley beams. On September 24, 2018, the Contractor began installing the 

second and third work access platforms in the Suspension Bridge. The first platform was 

completed and ready for use on October 16, 2018. The second platform was completed and ready 

for use on December 14, 2018. The third platform was completed and ready for use on January 22, 

2019. The fourth platform was completed and ready for use on February 25, 2019. On September 

16, 2019, the Contractor began installing the fifth work access platform on Span 1 of the 

Suspension Bridge. The fifth platform was completed and ready for use on November 12, 2019. 

On February 1, 2024, the Contractor began removing one of the work access platforms. The 

removal of this platform has been completed. On June 28, 2024, removal of the second work access 

platform was complete. On December 8, 2024, the Contractor began removing the third work 
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access platform. On February 7, 2025, removal of the third work access platform was complete. 

On August 4, 2025, the Contractor started work removing scaffolding and decking on the 

remaining two access platforms in Span 1 and 2. Preparation for final removal of these temporary 

access platforms is ongoing. 

On September 3, 2020, the Contractor began installation of the first of 60 fixed access platforms 

located in the Suspension Spans. On September 6, 2024, the Contractor installed the last of the 60 

fixed access platforms. On May 13, 2025, the Contractor began work installing safety signs and 

hardware on the fixed access platforms. As of October 19, 2025, approximately 95% of the fixed 

access platform swing gates have been installed, and approximately 15% have been inspected.   

This work is in progress. 

The Contractor has completed installing the ten electric charging station platforms. Electrical 

equipment placement and equipment wiring are continuing at all ten locations. On May 20, 2024, 

the Contractor started work pulling high-voltage wires starting from the Power house moving north 

across the bridge. Testing and termination of the wiring was completed on August 28, 2024. The 

Contractor has energized 1 of the 10 charging stations. The Contractor is continuing to make final 

preparations on the remaining charging stations prior to energizing.       

On December 4, 2019, the Contractor began installing containment, abrasive blasting, and painting 

the west sidewalk stringer and new side traveler rail support locations in Span 3 of the Suspension 

Bridge. On December 12, 2019, the Contractor began installing the new side traveler rail supports 

and trolley beams in Span 3 on the west side of the Suspension Bridge. The removal and 

replacement of the west side crane rails, trolley beams, and rail chairs in Span 2 and Span 3 is 

complete.     

On October 31, 2018, the Contractor began removal of the existing inner traveler crane rails and 

the bottom traveler trolley beams in Span 3 of the Suspension Bridge using work access platform 

no. 1. On November 2, 2018, the Contractor began removal of the existing crane rail and trolley 

beam support brackets. On November 15, 2018, the Contractor began paint abatement operations 

for the new crane rails and trolley beams. On November 30, 2018, the Contactor began installing 

the new crane rail and trolley beam brackets. On December 7, 2018, the Contractor began 

installation of the new crane rails and trolley beams. On April 28, 2023, the Contractor finished 

the inner and bottom traveler rail and beam replacement in Span 3.     

On December 14, 2018, the Contractor began removal of the existing inner traveler crane rails and 

the bottom traveler trolley beams in Span 2 of the Suspension Bridge using work access platform 

no. 3. Inner and bottom traveler crane rail and trolley beam removal and replacement was 

completed in Span 2 on October 30, 2023. Final painting of the new inner and bottom traveler 

crane rail and trolley beams was completed in December 2023.  

On November 18, 2019, inner and bottom traveler rail removal and replacement in Span 1 began.  

Installation of inner and bottom traveler rails and trolley beams in Span 1 of the Suspension Bridge 

was completed on March 1, 2024.   

On April 14, 2020, the Contractor began removal of the west side traveler crane rails, rail chairs 

and trolley beams and installation of new crane rail chairs in Span 1 of the Suspension Bridge. On 

October 30, 2020, the Contractor began installing side access platforms on the west side of Span 
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beams have been removed and replaced. Final relative alignment of the trolley beams and crane 

rails is complete and final painting was completed on June 15, 2022. 

On June 9, 2021, the Contractor began removal of the existing east side traveler crane rails, rail 

chairs, and trolley beams in Span 1 of the Suspension Bridge. On June 17, 2021, the Contractor 

began installing access platforms to be used for removing and replacing east side existing traveler 

rail chairs. All of the Span 1 east side traveler rail, trolley beam, and rail chair removal is complete, 

and the installation of the new rail chairs, crane rail, and trolley beams is complete. Final relative 

alignment of the crane rail and trolley beams is complete and final painting was completed on June 

13, 2023.     

On November 29, 2018, the Contractor began installing the first net supports on the Suspension 

Bridge. On November 19, 2019, the Contractor began installing the net supports in Span 1 of the 

Suspension Bridge. On December 3, 2019, the Contractor began installing net supports in Span 4 

of the Suspension Bridge. On August 6, 2024, the Contractor finished installing the end panel net 

supports at Span 4 west near the North Tower. Installation of the Suspension Bridge net supports, 

except the end panel east net supports in Span 4 near the North Tower and near the North Pylon, 

is complete. On December 12, 2024, the Contractor completed the end panel installation near the 

North Tower, east side, and on December 19, 2024, the Contractor completed the end panel 

installation near the North Pylon, east side. 

On December 5, 2022, the Contractor began installation of North Main Tower lower access 

platforms to be used for installing the Tower truss net supports. On December 23, 2022, the west 

side scaffolding was completed, and on January 25, 2023, the east side scaffolding was completed. 

On February 6, 2023, paint abatement began on the west side, and on February 10, 2023, 

installation of the new net support truss frame steel began. On April 14, 2023, installation of the 

new net support truss frame and new net support arms onto the truss frame on the west side was 

completed. On March 9, 2023, installation of the new net support truss frame on the east side 

began. On April 21, 2023, installation of the new support truss frame and new net support arms 

onto the truss frame at the east side was completed. On August 23, 2023, the installation of the 

interior and exterior cables at the east side was completed. On September 18, 2023, the Contractor 

began installation of the SDNS net on the east side. On November 7, 2023, the east side SDNS 

work, except for the untensioned net sections, was completed. On April 30, 2025, all SDNS work 

was completed at the North Tower. 

On August 10, 2023, the Contractor began installation of the interior and exterior border cables at 

the west side of the North Tower. On August 16, 2023, installation of the interior and exterior 

border cable at the west side was completed. On August 22, 2023, the Contractor began installation 

of the SDNS net on the west side. On October 13, 2023, the west side SDNS work was completed. 

On March 4, 2024, the Contractor began installation of the untensioned net section between Span 

3 and North Tower west. On March 11, 2024, this work was completed. On July 30, 2025, the 

Contractor completed all North Tower final paint touch-up.  

On December 21, 2022, the Contractor began installation of South Main Tower lower access 

platforms to be used for installing the Tower truss net supports. On March 20, 2023, installation 

of the east lower access platform was completed, and on March 30, 2023, installation of the west 
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lower access platform was completed. On May 1, 2023, the Contractor began installing the South 

Main Tower east side net support truss frames. On June 9, 2023, installation of the east side truss 

frames was complete. On May 16, the Contractor began installation of the west side net support 

truss frame. On June 26, 2023, installation of the west side truss frame was completed. On July 

28, 2023, the Contractor began installation of the west side net supports.  On August 4, 2023, the 

installation of the west side net supports was completed. On July 18, 2023, the Contractor began 

installation of the east side net supports. On July 21, 2023, installation of the east side net supports 

was completed. On October 25, 2023, the Contractor began the SDNS installation on the east side 

of the South Main Tower. On October 26, 2023, the Contractor began the SDNS installation on 

the west of the South Main Tower. On March 4, 2024, installation of SDNS on the east and west 

sides of South Main Tower was completed. Paint touch-up on the SDNS was completed on June 

7, 2024. On July 30, 2025, the Contractor completed all South Tower access removal and final 

paint touch-up. 

On April 1, 2020, the Contractor began removal of the existing west side traveler crane rails, trolley 

beams, and rail chairs in Span 4 of the Suspension Bridge and on November 19, 2020, began 

installing the new rail chairs. On October 5, 2020, the Contractor began installing side access 

platforms on the west side of Span 4 of the Suspension Bridge. On January 6, 2021, the Contractor 

began installation of new revised access platforms to perform side traveler crane rail removal and 

replacement. On January 11, 2021, the Contractor began installation of new side traveler crane 

rails in Span 4. All of the Span 4 west side traveler crane rails, rail chairs, and trolley beams have 

been removed and replaced. Final relative alignment of the crane rail and trolley beams is 

complete. Final painting was completed on March 16, 2022.  

On April 27, 2021, the Contractor began removing existing east side traveler rails and trolley 

beams in Span 4 of the Suspension Bridge. On May 11, 2021, the Contractor began installing 

access platforms to be used for removing and replacing east side existing traveler rail chairs.  On 

May 21, 2021, the Contractor began removal of the east side existing traveler rail chairs. All of the 

Span 4 east side traveler rail, trolley beam, and rail chair removal has been completed, all of the 

new chairs have been installed and all of the new rails and trolley beams have been installed. Final 

relative alignment of trolley beams and crane rails is complete. Final painting was completed on 

September 13, 2022.         

On April 22, 2020, the Contractor removed the existing Span 4 bottom maintenance traveler. On 

March 12, 2021, the Contractor completed removal of the existing Span 4 west side maintenance 

traveler. On March 23, 2021, the Contractor completed removal of the existing Span 4 east side 

maintenance traveler. On April 5, 2021, work began removing the existing Span 1 east and west 

side travelers. On April 27, 2021, the Contractor completed removal of the Span 1 east and west 

side travelers. On May 4, 2021, work began removing the existing Span 2 east and west side 

travelers. By May 21, 2021, removal of the Span 2 east and west side travelers was completed. On 

May 26, 2021, work began removing the existing Span 3 east and west side travelers. By June 18, 

2021, removal of the Span 3 east and west side travelers was completed.   

On March 6, 2025, the Contractor began removal of the existing interior traveler in Span 1. On 

June 10, 2025, the Contractor completed the removal of the existing interior traveler in Span 1.  

On March 27, 2025, the Contractor began removal of one of two existing interior traveler in Span 

2. On June 23, 2025, the Contractor completed the removal of one existing interior traveler in Span 
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2. On June 23, 2025, the contractor started work removing the second existing interior traveler in 

Span 2. On August 1, 2025, the Contractor completed the removal of the second existing interior 

traveler in Span 2. 

On March 12, 2021, the Contractor began installing in Span 3 on the east side of the Suspension 

Bridge work access platforms to be used for removal of the existing side traveler rails, trolley 

beams, and rail chairs, and the installation of the new side traveler rails, trolley beams and rail 

chairs. On April 14, 2021, the Contractor began installation of new side traveler rail chairs on the 

east side of Span 3. The Span 3 east side traveler rail and rail chair removal is complete and 

installation of the new rail chairs, crane rails, and trolley beams is complete. Final relative 

alignment of trolley beams and crane rails is complete. Final painting was completed on June 13, 

2022.   

On May 10, 2021, the Contractor began removal of the Span 2 east side existing side traveler rails 

and trolley beams. On August 9, 2021, the Contractor began installation of new side traveler rail 

chairs. The Span 2 east side traveler rail and rail chair removal is complete and installation of the 

new rail chairs, crane rails, and trolley beams is complete. Final relative alignment of trolley beams 

and crane rails and painting is complete.   

On April 6, 2022, the Contractor began in Span 3 installation of the temporary side platforms to 

be used to install the net system. Installation of the temporary platforms was completed on April 

21, 2022. The Contractor began the interior and exterior border cable installation on April 22, 

2022. On August 15, 2022, the Contractor completed installation of the border cables in Span 3, 

except at the North Main Tower interface and the mid-span weather station interface. On August 

15, 2022, the Contractor began installing the temporary auxiliary cables between the interior and 

exterior border cables in preparation for the net installation. On August 17, 2022, the Contractor 

began installing the net between the Span 3 interior and exterior border cables. Installation of the 

net with temporary ties to the border cables has been completed on both the east and west sides. 

On March 27, 2024, final sewing of the net onto the border cables was completed.  

On February 7, 2023, the Contractor began installing in Span 3 the border cables and net at the 

end panel near the North Main Tower. The end panel net installation at this location is complete. 

On February 24, 2023, the Contractor began installing the border cables and net at mid-span around 

the weather stations. On February 27, 2024, the Contractor began net installation at the mid-span. 

On May 10, 2024, the Contractor completed the installation of the net at the mid-span of the 

Suspension Bridge. 

On April 27, 2022, the Contractor began in Span 2 installation of the temporary side platforms to 

be used to install the net system. On May 31, 2022, the Contractor began installation of the interior 

and exterior border cables in Span 2. On August 29, 2022, the Contractor completed installation 

of the border cables in Span 2, except at the South Main Tower interface and the mid-span weather 

station interface. On August 30, 2022, the Contractor began installing the temporary auxiliary 

cables between the interior and exterior border cables in preparation for the net installation. On 

September 1, 2022, the Contractor began installing the net between the Span 2 interior and exterior 

border cables. Installation is complete from Panel Point 51 to Panel Point 128 on the east side and 

from Panel Point 52 to Panel Point 128 on the west side. The temporary side platforms on both the 
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east and west sides have been removed. On March 18, 2025, the Contractor installed interior and 

exterior border cables between Panel Points 51 to 47 along the east side of Span 2. On March 20, 

2025, the Contractor was able to start the SDNS net installation. On April 18, 2025, the Contractor 

completed the net sewing along the east side of Span 2 between Panel Point 51 to 47. On May 16, 

2025, the Contractor completed the untensioned net sewing along the east side of Span 2 between 

Panel Points 47 and the South Tower. On August 4, 2025, the Contractor started the installation of 

the SDNS end panel between Panel Point 47 and 51 West. This work is completed as of August 

19, 2025. 

On December 8, 2022, the Contractor began in Span 1 installation of the interior and exterior 

border cables. On January 18, 2023, the Contractor completed installation of the border cables in 

Span 1, except at the South Tower interface and the Pylon S1 interface. On January 23, 2023, the 

Contractor began installing the temporary auxiliary cables between the interior and exterior border 

cables in preparation for the net installation. On January 23, 2023, the Contractor began installing 

the net between the Span 1 interior and exterior border cables. On February 24, 2023, the 

Contractor began installing the end panel net support and net between Panel Points 0 and 2 near 

Pylon S1. On April 5, 2023, installation and final sewing at the end panel near Pylon S1 was 

completed. On April 5, 2023, the Contractor began final sewing of the net in Span 1 between Panel 

Point 2 near Pylon S1 and Panel Point 39 near the South Tower, working north. On September 29, 

2023, the sewing for this portion of Span 1 was completed. On October 4, 2024, the Contractor 

finished installation of the SDNS at the end panels near the South Main Tower between Panel 

Point 39 and Panel Point 43 on the east side. On October 17, 2024, the Contractor finished 

installation of the untensioned SDNS between Panel Point 43 and the South Main Tower on the 

east side. 

On January 18, 2023, the Contractor began installing the temporary access platform (E-Plat) on 

the west side of Suspension Bridge Span 4 in preparation for the net support installation near the 

North Main Tower. On March 17, 2023, the Contractor completed installation of the end panel net 

support at Panel Point 39’ on the west side of Span 4. On March 16, 2023, the Contractor installed 

the temporary side traveler for use in installing the border cables and net. On April 5, 2023, the 

Contractor completed installing the interior and exterior border cables, and on April 6, 2023, began 

installing the net. On April 20, 2023, the Contractor began final sewing of the SDNS nets on the 

west side of Span 4. On May 17, 2023, the Contractor completed sewing the SDNS net on the west 

side of Span 4 between Panel Points 0’ to 39’. On March 14, 2024, the Contractor re-started work 

installing west side lower lever access (E-Plat) to complete work for end panel net support arms. 

On August 6, 2024, the Contractor finished installing the end panel net support on the west side 

and started to install border cables and SDNS net. This work was completed on September 5, 2024. 

On September 3, 2024, the Contractor began installation of the untensioned SDNS net between 

the west end panel and North Main Tower. On September 26, 2024, this work was completed. On 

October 25, 2024, the Contractor completed removing the lower level access at this location. 

On February 19, 2019, the Contractor began removal and replacement activities for the Suspension 

Bridge west sidewalk railing. Removal of the west sidewalk railing is complete.      
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On March 11, 2020, the Contractor began installation of the wind fairing in Span 3 of the 

Suspension Bridge. On March 30, 2020, the Contractor began installation of the wind fairing in 

Span 2 of the Suspension Bridge. Installation of the wind fairings was completed on July 23, 2021. 

On June 26, 2025, the Contractor Completed Span 3 west side final paint touch-up. On September 

19, 2025, the Contractor completed Span 2 and 3 west side final paint touch-up of the new railings 

and wind fairings. 

On August 12, 2019, the Contractor began installing in the North Approach Viaduct the temporary 

access system to be used to perform the floor beam strengthening activities. The access installation 

was completed on June 26, 2020. On March 12, 2020, the Contractor began layout work for the 

floor beam strengthening. On June 10, 2020, the Contractor began tensioning the floor beam high 

strength rods. On June 17, 2020, the work stopped. On May 13, 2021, the Contractor resumed 

work on the floor beam strengthening. The strengthening of the last of the 42 floor beams has been 

completed. On January 31, 2021, the Contractor began removing the floor beam strengthening 

access system. Removal of the access system is complete.       

On January 15, 2020, the Contractor began installing on the west side of the North Approach 

Viaduct the temporary access system to be used to perform the net support and net installation 

activities. In September 2021, the temporary access system installation was completed. On January 

8, 2021, the Contractor completed the installation of the first net support on the west side of the 

North Approach Viaduct. In October 2021, the Contractor completed installing the 9 total Type 1 

net supports and the 15 total Type 2 net supports. On November 15, 2021, the Contractor began 

installation of the North Approach Viaduct net border cables. On February 3, 2022, the Contractor 

began installation of the first of four net mesh panels on the west side of the North Approach 

Viaduct. All four panels were installed by February 8, 2022. The Contractor completed sewing the 

mesh panels to the border cables. On October 25, 2022, the Contractor completed installation of 

the untensioned net sections along the west side. The Contractor completed removing all of the 

temporary access systems from the west side of the North Approach Viaduct.   

On April 7, 2022, the Contractor began installing on the east side of the North Approach Viaduct 

the temporary access system to be used to perform the net support and net installation activities. 

Temporary access system installation was on hold due to Contractor lack of personnel. On October 

05, 2022, the Contractor re-started work along the NAV east side, installing access to the lower 

level scaffolding. The Contractor completed installation of the 23 east side net support arms. On 

June 21, 2023, the Contractor began installation of the border cables, and on June 23, 2023, the 

Contractor completed installing the interior and exterior border cables. On June 26, 2023, the 

Contractor began installing the net on the east side of the NAV. On July 5, 2023, the Contractor 

completed installing the net. On July 6, 2023, the Contractor began final sewing of nets. On August 

8, 2023, final sewing of nets was completed. On August 10, 2023, the Contractor began removing 

temporary access scaffolds. On April 1, 2024, the Contractor completed the removal of temporary 

access scaffolds. On April 12, 2024, the Contractor completed the untensioned SDNS net 

installation on the east side of the NAV at Pylon N2. On April 1, 2024, all lower level access 

beams were removed along the east side of the NAV. On June 18, 2024, paint touch-up repair to 

existing steel was completed.  

On September 24, 2020, the Contractor began removal of the existing inner traveler crane rails and 

bottom traveler trolley beams in Span 4 using man lifts from the ground. On March 1, 2023, the 
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Contractor began installing the temporary access platform (SafeSpan) on the East and West track 

girders of Suspension Bridge Span 4 in preparation for the removal and replacement of the 

remaining inner and bottom traveler crane rails and trolley beams. Temporary access installation 

at the East track girder is complete and temporary access installation at the West track girder is 

complete. Removal and replacement of existing inner and bottom traveler rails and beams resumed 

on March 15, 2023. On August 16, 2024, the Contractor completed the new inner traveler crane 

rail and new bottom traveler trolley beam installation on the east track girder. On September 17, 

2024, final paint touch-up was completed on the east track girder. On October 8, 2024, the 

Contractor finished removal of SafeSpan access scaffold at the east track girder. On March 12, 

2025, the Contractor completed the new inner traveler crane rail and new bottom traveler trolley 

bean installation on the west track girder. On March 23, 2025, final paint touch-up was completed 

on the west track girder. On April 18, 2025, the Contractor finished removal of SafeSpan access 

scaffold at the west track girder. 

On October 1, 2024, the Contractor began installation of the temporary access scaffolding (M-

Plat) that will be used to install the remaining net supports and SDNS at the east side of Suspension 

Span 4. On October 29, 2024, the Contractor completed installing the M-Plat access system. On 

October 31, 2024, the Contractor began installation of the end panel net support near the North 

Main Tower at Panel Point 39’. On November 26, 2024, end panel net support arm was installed 

along the east side at Panel Point 39’.  East Side E-Plat access for end panel between Panel Points 

0’ to 3’ and 42’ to 43’ was completed on November 20, 2024, and December 03, 2024, 

respectively.  On November 26, 2024, the contractor began installation of the east side end panel 

net support arms between Panel Points 0’ to 3’. On December 19, 2024, installation was completed. 

On December 3, 2024, the contractor began installation of the east side end panel net support arm 

at PP43’. On December 12, 2024, installation was completed. On January 13, 2025, the Contractor 

began installation of the border cables starting from Panel 43’ near the North Tower. On January 

29, 2025, the Contractor finished installing the border cable between Panel Point 43’ to 0’. On 

January 30, 2025, the Contractor began installation of the SDNS net beginning at the North Pylon 

and traveling south. On April 18, 2025, the Contractor completed installation of the SDNS net and 

sewing of the net between Panel Point 43’ to 0’. On August 8, 2025, the Contractor completed 

final paint touch-up on the SDNS net support arms. On September 15, 2025, the Contractor 

finished removing all temporary E-Plat access support brackets along the east side Span 4.  

The suicide deterrent barrier on and immediately adjacent to the North Anchorage Housing 

consists of a tall vertical steel barrier. On March 2, 2022, the Contractor began installation of a 

portion of the vertical steel barrier on the west side of Span 4 Suspension Bridge near Pylon N1.  

On March 8, 2022, the Contractor began installation of a portion of the vertical steel barrier on the 

east side of the Span 4 Suspension Bridge near Pylon N1. The work was on hold pending 

fabrication of miss-fabricated gate components. The west side gate was installed on April 25, 2023, 

and the east side gate on April 26, 2023. On October 7, 2024, the final paint touch-up on the Span 

4 vertical steel barrier was completed. 

On March 8, 2023, the Contractor began installation of the vertical steel posts on the west and east 

sides of the North Anchorage Housing. Installation of posts was completed but the grouting behind 
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and below 51 new posts was determined to be defective. Contractor submitted a non-conformance 

report with proposed repair scheme. Contractor performed corrective grouting work, which was 

completed on September 14, 2023. On October 31, 2023, the Contractor began installation of the 

vertical barrier panels on the west and east sides of the NAH. On December 19, 2024, the 

Contractor finished installation of all 110 vertical barrier panels. On March 5, 2025, the Contractor 

completed paint touch-up work along the east and west sides of the North Anchorage House 

Vertical Barriers. On February 26, 2025, the new Bicycle Bridge Gates at the west side of the NAH 

was installed. On June 13, 2025, the final painting of the NAH new vertical barrier was completed. 

On February 28, 2022, the Contractor began installing on the South Approach Viaduct east side 

the upper level temporary access system to be used to install the east side sidewalk stringer net 

support brackets. On March 3, 2022, the Contractor began installing the east side sidewalk stringer 

net support brackets. This work is complete. On March 17, 2022, the Contractor began installing 

the east side lower level temporary access system to be used for installing the east side net supports. 

On August 15, 2022, the Contractor began installing on the South Approach Viaduct girder spans 

the ground supported scaffolding to be used to install the girder span net supports.  Installation of 

the ground supported scaffolding was completed and the net supports have been installed. On 

November 21, 2022, the Contractor resumed east side net support installation.  On July 20, 2023, 

installation of the 13 east side net support arms was completed.  On July 26, 2023, the Contractor 

completed the installation of the border cables. On August 1, 2023, the Contractor completed the 

installation of the SDNS net. On August 3, 2023, the Contractor began final sewing of the SDNS 

nets. On August 22, 2023, final sewing of the SDNS nets was completed. On September 28, 2023, 

the Contractor started removal of the east side lower level access. The removal work was placed 

on hold in order for the Contractor to correct a mis-installed net support. On July 10, 2024, the 

removal work was completed. 

On April 18, 2022, the Contractor began installing on the South Approach Viaduct west side the 

upper level temporary access system for the installation of the west side sidewalk stringer net 

support brackets. The west side work was on hold due to Contractor lack of personnel. The west 

side work resumed on October 26, 2022. All west side sidewalk stringer net support brackets have 

been installed. The Contractor has installed 13 of the 13 west side net support arms. On April 10, 

2024, the Contractor began to install border cables. On April 18, 2024, the work was put on hold.  

On May 13, 2024, the Contractor resumed west side net installation and completed the installation 

on May 30, 2024. On May 31, 2024, the Contractor started sewing the SDNS Net to the border 

cables. On June 28, 2024, the final sewing work was completed and the Contractor began 

performing final paint touch-up of the net supports. The work was completed on August 21, 2024.  

On August 22, 2024, the Contractor began removing temporary lower level access. On October 

17, 2024, removal of the temporary lower access platform was completed.      

On August 31, 2022, the Contractor began installing the Fort Point Arch east side lower level 

access system to be used for installing the east side net supports. On August 22, 2023, the 

Contractor completed installing access around Pylons S1 which extends to the Fort Point Arch. 

On September 29, 2023, the Contractor completed installing all 10 net support arms along the east 

side of the Fort Point Arch. On October 2, 2023, the Contractor installed the east side Interior and 

Exterior Border Cables. On October 10, 2023, the Contractor began installing the SDNS net. On 
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November 1, 2023, the Contractor completed installation of the SDNS on the east side of the Fort 

Point Arch. On January 17, 2024, Contractor began removing lower access platform. On 

September 23, 2024, removal of the lower access platform was completed.    

On September 20, 2023, the Contractor began installing access on the west side of the Fort Point 

Arch. On October 16, 2023, the first net support arm was installed. On April 12, 2024, all net 

support arms have been installed. On April 15, 2024, the Contractor began installation of border 

cables. On May 6, 2024, the Contractor completed installation and final sewing of the SDNS net 

at this location. On October 17, 2024, final touch up painting was completed. On February 5, 2025, 

the lower access scaffold removal was completed.   

On April 17, 2023, the Contractor began installing access system at the east side of both Pylon S1 

and S2 to be used for installing the net around Pylon S1 and S2. On August 4, 2023, installation 

of the access system at the east side of Pylon S1 was completed. On August 22, 2023, installation 

of the access system at the east side of Pylon S2 was completed. On September 14, 2023, the 

Contractor began coring on Pylon walls for the installation of Inner Border Cable brackets. On 

November 28, 2023, the coring and bracket installation work at both pylons was completed. On 

November 8, 2023, the Contractor began installing the SDNS on the east side of Pylon S1 and 

completed the installation on January 25, 2024. The Contractor began installing the SDNS at the 

east side of Pylon S2 on November 30, 2023, and completed the installation on February 6, 2024.  

On March 15, 2024, installation of the work access system on the west sides of Pylon S1 and S2 

was completed. On March 11, 2024, and March 18, 2024, the Contractor began SDNS installation 

at Pylon S1 and S2 respectively. On July 8, 2024, SDNS installation at Pylon S1 was completed.  

Installation of SDNS at Pylon S2 was completed on September 3, 2024. On August 12, 2024, the 

Contractor began removing temporary access at Pylon S1 and S2 and completed the removal on 

September 13, 2024.   

On September 20, 2022, the Contractor began removing the existing bottom maintenance traveler 

from Span 3 of the Suspension Bridge. On October 13, 2022, the Contractor removed the last 

portion of the existing bottom maintenance traveler.   

On September 21, 2022, the Contractor began removing the existing interior maintenance traveler 

from Span 4 of the Suspension Bridge. On October 27, 2022, the Contractor removed the last 

portion of the existing interior maintenance traveler. 

On December 5, 2022, the Contractor began removing the existing bottom maintenance traveler 

from Span 2 of the Suspension Bridge. On December 20, 2022, the Contractor removed the last 

portion of the existing bottom maintenance traveler. 

On September 18, 2023, the Contractor began removing the existing bottom maintenance traveler 

from Span 1 of the Suspension Bridge. On October 2, 2023, removal of all of the existing bottom 

maintenance travelers was completed.  

On August 23, 2019, the Board, by Resolution No. 2019-060, authorized Contract Change Order 

No. 62 to Contract No. 2016-B-1, Golden Gate Bridge Suicide Deterrent System and Wind Retrofit 
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Project, in the amount of $420,685 for modifications to the suicide deterrent system wire mesh 

splice details. 

On April 24, 2020, the Board, by Resolution No. 2020-021, approved Contract Change Order No. 

20 to Contract No. 2016-B-1, Golden Gate Bridge Suicide Deterrent System and Wind Retrofit 

Project, in the amount of $428,332, for modifications to the North Approach Viaduct floor beam 

strengthening details. 

On June 28, 2024, the Board, by Resolution No. 2024-039, approved Contract Change Order No. 

87 Supplement 1 to Contract No. 2016-B-01, Golden Gate Bridge Suicide Deterrent System and 

Wind Retrofit Project, in the amount of $572,303, for modifications to the sidewalk bracket 

strengthening details at the North Approach Viaduct. 

On August 28, 2020, the Board, by Resolution No. 2020-054, approved a $2,000,000 budget 

increase in the FY 2020/21 Bridge Division Capital Budget to the Golden Gate Bridge Physical 

Suicide Deterrent System Project (Project #1526), to finance additional administration and 

construction engineering staff costs relative to construction Contract No. 2016-B-01.   

On February 25, 2021, the Board of Directors, by Resolution No. 2021-012, approved Contract 

Change Order No. 31 to Contract No. 2016-B-1, Golden Gate Bridge Physical Suicide Deterrent 

System and Wind Retrofit Project, in the amount of $1,132,331, for modifications to the 

Suspension Bridge Suicide Deterrent System end net panel configuration. 

On November 15, 2024, the Board of Directors approved Contract Change Order No. 124 to 

Contract No. 2016-B-1, Golden Gate Bridge Physical Suicide Deterrent and Wind Retrofit Project, 

in the amount of $91,032,600 to resolve all known claims and disputes on the project, and to extend 

the time of completion for installing the SDNS to December 31, 2025, and to extend the time of 

completion to December 2026. 

On June 25, 2021, the Board of Directors, by Resolution No. 2021-044, approved a $5,270,000 

budget increase in the FY 2020/21 Bridge Division Capital Budget to the Golden Gate Bridge 

Physical Suicide Deterrent System Project (Project #1526), to finance through approximately 

November 2022, the District staff contract administration and construction engineering costs.  

On September 22, 2022, the Board of Directors, by Resolution No. 2022-078, authorized a budget 

increase in the amount of $4,637,000 to finance through approximately December 2023, the 

District staff contract administration and construction engineering costs.  

On December 15, 2023, the Board of Directors, by Resolution No. 2023-073, authorized a budget 

increase in the amount of $4,200,000 to finance through approximately December 2024, the 

District staff contract administration and construction engineering costs.  

On December 20, 2024, the Board of Directors, by Resolution No. 2024-082, authorized a budget 

increase in the amount of $4,000,000 to finance through approximately December 2025, the 

District staff contract administration and construction engineering costs. 

Physical Suicide Deterrent System and Wind Retrofit Environmental Compliance Monitoring 

Services, RFQ/RFP No. 2017-B-09.  On November 21, 2016, the District issued a Request for 
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Statement of Qualifications and Proposals (RFQ/RFP) to engage consultants to provide 

environmental compliance monitoring services during construction of Contract No. 2016-B-1, 

Golden Gate Bridge Physical Suicide Deterrent and Wind Retrofit. On December 20, 2016, the 

Office of the District Secretary received proposals from two teams. On January 27, 2017, the Board 

of Directors, by Resolution No. 2017-002, approved the award of a Professional Service 

Agreement to Environmental Science Associates, of San Francisco, CA, in an amount not to 

exceed $882,831. The Notice to Proceed was issued effective February 16, 2017. The consultant 

is performing site surveys and employee training and monitoring the construction Contractor’s 

operations for compliance with the environmental permits.  

Physical Suicide Deterrent System and Wind Retrofit Construction Scheduling and Claim Review 

Services, RFQ/RFP No. 2018-B-07.  On August 8, 2017, the District issued a Request for 

Statement of Qualifications and Proposals (RFQ/RFP) to engage consultants to provide cost 

estimating and construction scheduling and claim review services during construction of Contract 

No. 2016-B-1, Golden Gate Bridge Physical Suicide Deterrent and Wind Retrofit. On September 

12, 2017, the Office of the District Secretary received eight proposals. The selection committee 

reviewed the proposals and on September 29, 2017, interviewed the three top-ranked proposers.   

On November 17, 2017, the Board, by Resolution No. 2017-105, authorized the award of Contract 

No. 2018-B-07, Construction Scheduling and Claim Review Services, to Secretariat International 

in an amount not to exceed $2,264,332.41 subject to the District receiving the California 

Department of Transportation’s (Caltrans) approval of the PSA prior to its execution. The 

proposed contract and supporting documentation were submitted to Caltrans for review and 

approval and on May 22, 2018, Caltrans approved the PSA and supporting documentation. The 

Notice to Proceed was issued effective July 9, 2018. The consultant is assisting the District with 

reviews of the Contractor’s schedule and schedule updates.   

On June 25, 2021, the Board of Directors, by Resolution No. 2021-044, authorized execution of 

the Second Amendment to Professional Services Agreement No. 2018-B-07, Golden Gate Bridge 

Physical Suicide Deterrent System and Wind Retrofit Construction Scheduling and Claim Review 

Services, to Secretariat International for continued scheduling and claim review services in an 

amount not to exceed $925,000. 

On September 22, 2022, the Board of Directors, by Resolution No. 2022-078, authorized execution 

of the Third Amendment to Professional Services Agreement No. 2018-B-07, Golden Gate Bridge 

Physical Suicide Deterrent System and Wind Retrofit Construction Scheduling and Claim Review 

Services, with Secretariat International, Manhattan Beach, CA, for continued scheduling, 

estimating and claim evaluation services in an amount not to exceed $1,542,000. 

On December 15, 2023, the Board of Directors, by Resolution No. 2023-073, authorized execution 

of the Fourth Amendment services in an amount not to exceed $1,108,305 to Professional Services 

Agreement No. 2018-B-07, Golden Gate Bridge Physical Suicide Deterrent System and Wind 

Retrofit Construction Scheduling and Claim Review Services, with Secretariat International, 

Manhattan Beach, CA, for continuation of services. 

On December 20, 2024, the Board of Directors, by Resolution No. 2024-082, authorized execution 

of the Sixth Amendment in an amount not to exceed $599,500 to Professional Services Agreement 

No. 2018-B-07, Golden Gate Bridge Physical Suicide Deterrent System and Wind Retrofit 
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Construction Scheduling and Claim Review Services, with Secretariat International, Manhattan 

Beach, CA, for continuation of services. 

Golden Gate Bridge Physical Suicide Deterrent System and Wind Retrofit Steel Fabrication Shop 

Inspection Services, RFQ/RFP No. 2018-B-06.  On August 29, 2017, the District issued a Request 

for Qualifications/Request for Proposals (RFQ/RFP) to engage fabrication inspection firms to 

provide structural steel fabrication shop inspection services during construction of Contract No. 

2016-B-1, Golden Gate Bridge Physical Suicide Deterrent and Wind Retrofit. On October 3, 2017, 

the Office of the District Secretary received six proposals.     

On December 15, 2017, the Board, by Resolution 2017-115, approved execution of Professional 

Services Agreement (PSA) No. 2018-B-06, Golden Gate Bridge Physical Suicide Deterrent 

System and Wind Retrofit, Steel Fabrication Shop Inspection Services, to Materials Testing & 

Inspection, Boise, ID, in an amount not to exceed $1,500,000. The Notice to Proceed was issued 

effective February 28, 2018   

On May 29, 2020, the Board, by Resolution No. 2020-027, approved the Second Amendment to 

Professional Services Agreement (PSA) No. 2018-B-06, Golden Gate Bridge Physical Suicide 

Deterrent System and Wind Retrofit Steel Fabrication Shop Inspection Services with Material 

Testing & Inspection in an amount not to exceed $180,000, to provide additional shop inspection 

services. The structural steel fabrication is complete, and this contract has been closed.   

Physical Suicide Deterrent System and Wind Retrofit, Suicide Deterrent Net System Fabrication 

Shop Inspection Services, RFQ/RFP No. 2018-B-075.  On March 29, 2018, the District issued a 

Request for Statement of Qualifications and Proposals (RFQ/RFP), RFQ/RFP No. 2018-B-044, to 

engage fabrication inspection firms to provide fabrication shop inspection services of the suicide 

deterrent net system at the Contractor’s fabrication facility located near Burr Ridge, Illinois. By 

the proposal due date of May 1, 2018, no proposals were received. On May 9, 2018, the District 

re-advertised the Contract under RFQ/RFP No. 2018-B-075. On June 6, 2018, the Office of the 

District Secretary received three proposals.    

On August 24, 2018, the Board, by Resolution No. 2018-059, approved the award of Professional 

Services Agreement (PSA) No. 2018-B-075, Golden Gate Bridge Physical Suicide Deterrent 

System and Wind Retrofit, Suicide Deterrent Net System Fabrication Shop Inspection Services, to 

David Engineering, LLC., Chicago, IL, in an amount not to exceed $400,000. The Notice to 

Proceed was issued effective October 8, 2018.   

On February 25, 2021, the Board, by Resolution No. 2021-013, approved the Third Amendment 

to PSA No. 2018-B-075, Golden Gate Bridge Physical Suicide Deterrent Net System Fabrication 

Shop Inspection Services with David Engineering, LLC., in an amount not to exceed $163,000, 

for continuation of the suicide deterrent net system fabrication inspection services through 

December 2021. 

On March 25, 2022, the Board, by Resolution No. 2022-016, approved the Sixth Amendment to 

PSA No. 2018-B-075, Golden Gate Bridge Physical Suicide Deterrent Net System Fabrication 

Shop Inspection Services with David Engineering, LLC, in an amount not to exceed $134,000, for 

continuation of the suicide deterrent net system fabrication inspection services through March 

2023. 
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On February 23, 2023, the Board, by Resolution No. 2023-017, approved the Seventh Amendment 

to PSA No. 2018-B-075 with David Engineering, LLC., in the amount not to exceed $94,000 for 

continuation of the suicide deterrent net system fabrication inspection services through December 

2023. 

The net fabrication has been completed, and this contract has been closed. 

Temporary Structures Engineering Advisor Support Services for the Construction of the Golden 

Gate Bridge Physical Suicide Deterrent System and Traveler System, RFQ/RFP No. 2018-B-082. 

On August 3, 2018, the District issued a Request for Statement of Qualifications and Proposals 

(RFQ/RFP) No. 2018-B-082, to engage engineering firms to provide Temporary Structure 

Engineering Advisor Support Services related to the reviews of construction Contractor’s 

temporary structures and construction Contractor’s engineering evaluations of the sufficiency of 

bridge members’ structural capacity under service loads and construction loads.  On September 4, 

2018, the Office of the District Secretary received one proposal.   

On October 26, 2018, the Board, by Resolution No. 2018-066, approved the award of Professional 

Services Agreement (PSA) No. 2018-B-082, Temporary Structures Engineering Advisor Support 

Services for the Construction of the Golden Gate Bridge Physical Suicide Deterrent and Traveler 

Systems to TJA Engineering, Inc., Livermore, CA, in an amount not to exceed $870,500. The 

Notice to Proceed was issued effective November 8, 2018.  

On October 23, 2020, the Board, by Resolution No. 2020-082, authorized execution of the Second 

Amendment to PSA No. 2018-B-082, Temporary Structures Engineering Advisor Support 

Services for the construction of the Golden Gate Bridge Physical Suicide Deterrent and Traveler 

Systems, with TJA Engineering, Inc., in an amount not to exceed $1,340,000, for continuation of 

engineering support services during construction of the Golden Gate Bridge Physical Suicide 

Deterrent System Project. 

On March 24, 2023, the Board, by Resolution No. 2023-024, authorized execution of the Fifth 

Amendment to PSA No. 2018-B-082 with TJA Engineering, Inc. in an amount not to exceed 

$1,200,000, for continuation of engineering support services.  

Golden Gate Bridge Physical Suicide Deterrent System and Wind Retrofit Field Inspection 

Support Services, RFQ/RFP No. 2018-B-084.  On August 24, 2018, the District issued a Request 

for Statement of Qualifications and Proposals (RFQ/RFP) No. 2018-B-084, to civil engineering 

construction management consultants to provide field inspection support services during the 

construction of Contract No. 2016-B-1, Golden Gate Bridge Physical Suicide Deterrent System 

and Wind Retrofit.     

On September 21, 2018, the Office of the District Secretary received one proposal.    

On December 20, 2018, the Board, by Resolution No. 2018-080, approved the award of 

Professional Services Agreement (PSA) No. 2018-B-084, Golden Gate Bridge Physical Suicide 

Deterrent Field Inspection Support Services, to Summit Associates, in an amount not to exceed 

$3,700,000. The Notice to Proceed was issued effective January 28, 2019.    
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On June 25, 2021, the Board of Directors, by Resolution No. 2021-044, authorized the execution 

of the Second Amendment to Professional Services Agreement No. 2018-B-84, Golden Gate 

Bridge Physical Suicide Deterrent Field Inspection Support Services, with Summit Associates for 

continuation of field inspection services in an amount not to exceed $1,715,000.  

On September 22, 2022, the Board of Directors, by Resolution No. 2022-078, authorized execution 

of the Third Amendment to Professional Services Agreement No. 2018-B-084, Golden Gate 

Bridge Physical Suicide Deterrent Field Inspection Support Services, with Summit Associates, 

Concord, CA, for continuation of field inspection services through approximately December 2023 

in an amount not to exceed $2,127,000. 

This contract has been closed and District Engineering staff is performing all field inspections. 

Golden Gate Bridge Physical Suicide Deterrent System and Wind Retrofit Maintenance Traveler 

System Fabrication Shop Inspection Services RFQ/RFP No. 2019-B-007.  On April 24, 2019, the 

District issued a Request for Statement of Qualifications and Proposal (RFQ/RFP) No. 2019-B-

007 to structural steel fabrication inspection firms to provide steel fabrication shop inspection 

services during the construction of the Project at the fabrication shops located in Alabama and 

Georgia. On May 21, 2019, the Office of the District Secretary received one proposal.    

On July 26, 2019, the Board, by Resolution No. 2019-048, approved the award of Professional 

Services Agreement (PSA) No. 2019-B-007, Golden Gate Bridge Physical Suicide Deterrent 

System and Wind Retrofit Maintenance Traveler System Fabrication Shop Inspection Services, to 

Bureau Veritas North America, Inc. (BV), Lisle, IL, in an amount not to exceed $640,000. The 

Notice to Proceed was issued effective September 23, 2019.   

The construction contractor informed the District that they will no longer fabricate the travelers in 

Alabama and Georgia and have contracted with a fabricator in Oregon and Washington. The 

consultant did not have available resources to perform the shop inspections at the new fabrication 

facility and agreed that the PSA be rescinded.    

Golden Gate Bridge Physical Suicide Deterrent System and Wind Retrofit, Maintenance Traveler 

System Fabrication Shop Inspection Services RFQ/RFP No. 2021-B-073. To replace the rescinded 

PSA No. 2019-B-007, on December 17, 2021, the District issued a Request for Statement of 

Qualifications and Proposal (RFQ/RFP) No. 2021-B-073 to structural steel fabrication inspection 

firms to provide steel fabrication shop inspection services at the fabrication shops located in 

Oregon and Washington. On January 21, 2022, the Office of the District Secretary received five 

proposals.  

On March 25, 2022, the Board, by Resolution No. 2022-016, authorized execution of Professional 

Services Agreement No. 2021-B-073, Golden Gate Bridge Physical Suicide Deterrent System, 

Maintenance Traveler Fabrication Shop Inspection Services, with Smith Emery Laboratories, in 

an amount not to exceed $2,600,000. The Notice to Proceed was issued effective July 13, 2022.  

On August 5, 2022, a fabrication site kick-off meeting was held with representatives from the 

District, Smith Emery, and the Contractor’s fabricator. Quality assurance inspections began on 

August 5, 2022, and are ongoing.   
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Golden Gate Suspension Bridge Seismic Retrofit Project, CMGC Preconstruction Phase, Project 

#1923.  On July 27, 2018, the Board of Directors, by Resolution No. 2018-049, approved the use 

of the Construction Manager/General Contractor (CMGC) procurement method, authorized by and 

in conformance with Section 6970 et seq. of the Public Contract Code, for procuring construction 

of the Golden Gate Suspension Bridge Seismic Retrofit project.  

The Construction Manager/General Contractor project delivery method allows the project owner 

to engage a construction contractor (referred to as CMGC) during the project design stage (referred 

to as Preconstruction Phase) to collaboratively work with the project team on development of 

construction plans and specifications, as well as on the construction price and schedule. The project 

team consists of the owner’s staff, design consultant, Independent Cost Estimator (ICE) consultant, 

owner’s other consultants, and the CMGC. During the Preconstruction Phase, the CMGC provides 

input on value engineering ideas that improve the project’s constructability and price; on impacts 

of project site; on environmental and regulatory constraints; on construction cost and schedule; 

and on construction cost and schedule risks and how those risks can be mitigated. Also, the CMGC 

prepares construction cost estimates at each pricing milestone and for its Construction Price 

Proposal (CPP) using an open book production-based estimation method and an agreed cost model 

that defines costs related to labor, materials, equipment, subcontractor and supplier quotes, means 

and methods, production rates, risk, direct costs, mobilization, and overhead and profit. After 

design plans and specifications for the project are finalized, the owner requests the CMGC’s CPP 

for the project construction. If the CPP is accepted by the owner, a construction contract is issued 

to the CMGC so that the Construction Phase of the project can begin, and the CMGC becomes a 

prime contractor. If the CPP is not accepted by the owner, the owner, in its sole discretion, may 

end the CMGC’s participation in the project and advertise the project for construction bids. 

 

On September 12, 2018, staff met with FHWA and Caltrans representatives to develop a Project 

Oversight Agreement, which assigned each party responsibilities for preparation, review, and 

approval of project actions and documents during Project’s Preconstruction Phase. The Project 

Oversight Agreement has been signed by FHWA, Caltrans, and FHWA. 

In March 2019, FHWA established a new federal project number, Federal Aid Project Number 

BHLS-6003(029) for the Preconstruction Phase of the Golden Gate Suspension Bridge Seismic 

Retrofit Project and approved the Authorization to Proceed with the Project’s CMGC 

Preconstruction Phase.  Consistent with this FHWA action, in April 2019, the Board of Directors, 

by Resolution No. 2019-023, authorized the establishment of Project #1923, Golden Gate 

Suspension Bridge Seismic Retrofit Preconstruction Phase (CMGC). To date, FHWA and Caltrans 

approved a transfer of $11,305,507 of federal funds unspent under the previous phases of the 

Bridge Seismic Retrofit to Project Number BHLS-6003(029) (District’s Project #1923).    

In consultation with FHWA, Caltrans, the District’s Disadvantaged Business Enterprise (DBE) 

Office and the District’s Attorney, Engineering staff developed documents for the procurement of 

Construction Manager/General Contractor (CMGC) and Independent Cost Estimator (ICE) 

contracts. These procurement documents define scopes of work and qualifications of firms that 

would be performing the Preconstruction Phase CMGC services and ICE services. Staff also 

developed a scope of work for additional services to be performed by the Project’s design 

consultant to assist the District with development and completion of the construction plans and 

specifications based on input from the CMGC and ICE and with oversight by Project Technical 
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Review Panel (TRP). On February 23, 2024, the Board of Directors awarded Professional Services 

Agreement (PSA) No. 2023-B-015, Golden Gate Suspension Bridge Seismic Retrofit CMGC 

Preconstruction Services, to Halmar International, LLC; PSA No. 2023-B-042, Golden Gate 

Suspension Bridge Seismic Retrofit ICE Services, to Leland Saylor Associates; and the Fourteenth 

Amendment to PSA No. 2010-B-1, with the Project’s design consultant HDR Engineering, Inc. 

On March 26, 2024, the Preconstruction Phase kick-off meeting was held with the District, 

Caltrans, FHWA, HDR, Halmar (CMGC), and Leland Saylor Associates (Independent Cost 

Estimator). On April 16, 17, and 24, 2024, HDR led a presentation with the District, Caltrans, 

FHWA, the CMGC, the ICE, and the Technical Review Panel reviewing the project scope of work 

and each of the retrofit items included in the current set of construction drawings. 

 

On April 18 and 22, 2024, Engineering staff facilitated field reviews of the Bridge with members 

of the CMGC, the ICE, HDR, and Caltrans. On June 13, 2024, Engineering staff facilitated a 

second field site visit of the Bridge with members of the CMGC and ICE. On July 11 and 12, 2024, 

Engineering staff facilitated a third field site visit of the Bridge with members of the CMGC to 

specifically perform a site visit within the Main Towers. On August 7, Engineering staff facilitated 

a fourth field site visit of the Bridge, with an emphasis on the existing Rocker Links at the South 

and North Pylons and at the South Tower. On October 8, 2024, Engineering staff facilitated a fifth 

field site visit of the Bridge to the base of the Main Towers, with an emphasis on confirming 

existing conditions within the tower cells at the base, with members of the CMGC and HDR. On 

December 16, 2024, Engineering staff facilitated a sixth field site visit of the Bridge to show the 

CMGC the full scale energy dissipation device (EDD) prototype and to confirm the conditions at 

Pylon S1 and S2. On February 3, 2025, Engineering staff facilitated a seventh site visit to the north 

side span (Span 4) of the Bridge with members of the CMGC and HDR to view and discuss 

suspension span retrofit details, specifically top and bottom lateral members retrofits and center 

strut removal, up-close. On March 5, 2025, Engineering staff facilitated an eighth field site visit 

of the Bridge to the north side span (Span 4), Pylon S1 and Pylon S2 with members of the CMGC 

to for the CMGC to confirm constructability of various retrofit details. On June 3, 2025, 

Engineering staff facilitated a ninth field site visit of the Bridge to the Main Tower side span 

interfaces at the stiffening truss with members of the CMGC to document existing utility and 

platform conflicts with the new EDDs. Engineering staff and HDR are reviewing the design 

documents and developing detail and specification revisions to address items found during the site 

visits.   

 

On May 16, 2024, a Cost Model workshop meeting was held where the CMGC, the ICE, HDR, 

and the District began discussions on establishing the open book methodology for pricing the work. 

Throughout the month of June 2024, Halmar developed and submitted for review its craft labor 

rates, resource rates, staff rates, and Estimate Instructions.  On July 16, 2024, Engineering staff 

provided review comments on these documents. The CMGC, ICE, and HDR each developed their 

own independent quantity take-offs for the various items of work. As of August 1, 2024, 

Engineering staff, HDR, the CMGC, and the ICE have been meeting weekly to discuss cost model 

items and reconcile quantities in preparation for the first Opinion of Probable Construction Cost 

(OPCC). On September 12, 2024, the parties reached agreement on the initial cost model and 

reconciled the quantities for each bid item. On September 27, 2024, the CMGC, ICE, and HDR 

submitted to the District their OPCC 1. ICE, HDR, and Engineering staff reviewed CMGC’s 
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OPCC 1 and on October 16, 17, and 18, 2024, met with the CMGC to review, discuss, and begin 

reconciliation. On November 1, 2024, the CMGC, ICE and HDR submitted to the District their 

OPCC 1 Rev 1 to incorporate the changes discussed during the reconciliation meetings.  

   

As of May 20, 2024, Halmar, Engineering staff, and HDR have been meeting weekly to discuss 

the technical aspects of the Project’s various retrofit items. On October 9, 2024, Engineering staff 

and HDR discussed with Halmar their proposed access and containment plans. Engineering staff 

and HDR met with HDR’s wind subconsultant, RWDI, to discuss the proposed plans and 

scheduled wind tunnel testing of the different scenarios. Representatives from HDR, Halmar, and 

the District Engineering staff observed the wind tunnel tests on November 14, 2024. RWDI 

submitted the final wind tunnel test results report to HDR and Engineering staff for review, and 

on June 25, 2025, the report was sent to Halmar.      

 

On September 6, 2024, the District submitted Halmar’s proposed lower access system to the US 

Coast Guard (USCG) for their review and approval. The proposed system extends below the 

bottom of the lowest most steel on the Suspension Bridge within the USCG’s navigation channel 

vertical limits. On September 18, 2024, the USCG requested additional information on the access 

system and current vertical clearance measurements of the Suspension Bridge within the 

navigation channel. Engineering’s consultant for the SDS project, HNTB, performed a survey of 

the Bridge prior to the SDS project construction. On October 31, 2024, HNTB’s surveying 

consultant began work performing an updated survey of the Bridge with the SDS system installed.  

The survey field work was completed on January 10, 2025, and the surveyor compiled the 

information into a final report. On February 10, 2025, the survey information was transmitted to 

the USCG.  On March 13, 2025, the USCG approved the proposed temporary encroachment into 

the navigation channel vertical clearance. 

 

On May 31, 2024, Halmar submitted the initial DBE Engagement Plan and the initial 

Subcontracting Plan. On March 20, 2025, the District provided Halmar comments to the initial 

DBE Engagement Plan and the initial Subcontracting Plan. On March 24, 2025, Halmar submitted 

Subcontracting Plan Rev 1. On April 28, 2025, Halmar began to solicit competitive bids from 

subcontractors in accordance with the Subcontracting Plan. The District is receiving Requests For 

Information (RFIs) from the potential subcontractor bidders and is responding to these RFIs. 

 

On May 29, 2025, the District submitted to Caltrans a listing of potential subcontracting 

opportunities for the project. On July 3, 2025, Caltrans established a DBE goal of 8% for the 

project. Halmar is revising their DBE Engagement Plan to incorporate this goal and is performing 

outreach as a part of its ongoing subcontracting process in an effort to achieve the goal. 

 

On June 7, 2024, Halmar provided comments to the 90% technical specifications and design 

drawings. The Engineering staff, in consultation with HDR, provided responses to these Halmar 

comments on August 7, 2024. On September 5, 2024, Halmar provided responses to the comments. 

The District and HDR have been making revisions to the specifications and design drawings 

addressing the comments.    

 

On June 28, 2024, Halmar provided the initial Means and Methods Plan and the initial Bridge 

Construction Access Plan. On July 10, 2024, Halmar presented an update of these two plans to 
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Engineering staff, HDR, and Leland Saylor. On September 6, 2024, Engineering staff, HDR, and 

Leland Saylor provided comments to the Means and Methods Plan, and on September 14, 2024,  

Halmar provided responses. On February 25, 2025, Engineering staff, HDR and Leland Saylor 

provided comments to the Bridge Construction Access Plan. On June 6, 2025, Halmar submitted 

the intermediate Means and Methods Plan. On July 2, 2025, Halmar submitted the intermediate 

Bridge Construction Access Plan. On August 25, 2025, Halmar submitted the final Bridge 

Construction Access Plan (Rev 2) and the final Means and Methods plans (Rev 2) incorporating 

the District comments received thus far. Engineering staff and HDR are reviewing the Means and 

Methods Plan and the Bridge Construction Access Plan and are continuing to discuss the plans 

with Halmar.  

 

On July 15, 2024, Halmar submitted the initial construction baseline schedule. On November 18, 

2024, District provided comments to Halmar. On November 21, 2024, Halmar provided responses. 

On January 17, 2025, Halmar submitted a subsequent construction baseline schedule. On June 6, 

2025, Halmar submitted the intermediate construction baseline schedule. On August 25, 2025, 

Halmar submitted the final construction baseline schedule (Rev 2). Engineering staff, HDR, and 

Leland Saylor have reviewed.    

 

On November 18, 2024, HDR led a Project risk kick off meeting to inform the Engineering staff, 

HDR design team, Halmar, and Leland Saylor the procedure of identifying, documenting, and 

mitigating potential Project risks. On December 16 and 17, 2024, HDR led a risk register workshop 

to establish a risk register for the Project. Engineering staff, HDR, Halmar, Leland Saylor, and 

representatives from FHWA and Caltrans participated. A draft Project risk register was developed 

and is being reviewed by all parties in order to determine if there may be means to mitigate known 

risks and to discuss allocation of risks to each party.  

 

On January 28, 2025, Engineering staff submitted the required information to FHWA ahead of the 

FHWA led Cost and Schedule Risk Assessment (CSRA) workshop. Information submitted 

includes the current OPCC 1 Rev 1 cost estimate for the Project, the current preliminary 

construction baseline schedule, and the current risk register. On February 11, 2025, Engineering 

staff, HDR, and Caltrans participated in the FHWA led Pre-CSRA Workshop Webinar to discuss 

previous items submitted and to prepare for the upcoming CSRA workshop. On March 5 and 6, 

2025, Engineering staff, Caltrans, HDR and Leland Saylor participated in the FHWA led CSRA 

workshop. On March 11, 2025, Engineering staff, Caltrans and FHWA discussed the CSRA results 

and next steps associated with preparing the project Initial Financial Plan.    

 

The CSRA results indicate a project construction cost significantly greater than the current project 

budget. One of the largest contributors to the cost increase is the uncertainty associated with the 

new CalOSHA regulations for occupational exposure to lead, effective January 1, 2025. The new 

regulations lowered the Permissible Exposure Limit for lead by 80%, lower the Action Level for 

lead by 93%, and introduced new limits to the number of hours per day a worker can perform 

abrasive blasting of surfaces with lead paint. Engineering staff has been discussing with FHWA 

and Caltrans options for moving the project forward, including investigating avenues for 

increasing the project budget and decreasing the project costs. Engineering staff has determined 

that the project cost may be reduced by reducing the scope of work, modifying certain design 

details and specifications to improve construction efficiencies, and segmenting the project into 
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smaller phases. FHWA and Caltrans have stated that phasing the project is allowable. Engineering 

staff and HDR have determined that the project may be broken into two phases, with one consisting 

of the seismic retrofitting and strengthening of the Suspension Bridge north and south side spans 

and the two main towers, and the other consisting of the seismic retrofitting and strengthening the 

Suspension Bridge main suspension span. Engineering staff directed HDR to move forward with 

revising the contract documents to include the first phase only.   

 

On March 26, 2025, Engineering staff directed Halmar and Leland Saylor to prepare OPPC 2 based 

upon the first phase scope of work. The District is working with HDR, Halmar and Leland Saylor 

to determine the pricing and schedule for the phased construction. The complete 95% design 

drawings and special provisions that show and incorporate the changes due to the reduced and 

phased project scope were provided to Halmar and LSA on May 2, 2025.  

 

On July 2, 2025, Halmar submitted the Health and Safety Plans & Job Security Plan Rev 0. On 

July 3, 2025, Halmar submitted the Quality Control Plan Rev 0. The District sent comments to the 

Health and Safety Plan on September 3, 2025, and comments to the Quality Control Plan on August 

22, 2025. Halmar submitted Health and Safety Plan Rev 1 on September 4, 2025, and the Quality 

Control Plan Rev 1 on August 28, 2025. The District is currently back checking both plans. 

 

On April 9, 2025, Halmar began to submit revisions to the Cost Model items necessary for OPCC 

2. Halmar submitted the proposed revisions to the Estimating Instructions and to craft labor rates. 

Engineering staff, Leland Saylor, and HDR reviewed and concurred with these items. A Bid Item 

list for the reduced and phased project scope for OPCC 2 has been developed and quantities are 

being calculated. Engineering staff, HDR, the CMGC, and the ICE have been meeting weekly to 

reconcile quantities and discuss cost estimating assumptions in preparation for the OPCC 2. On 

June 19, 2025, the parties reconciled the quantities for each bid item. On June 27, 2025, Halmar, 

Leland Saylor, and HDR submitted to the District their OPCC 2. Leland Saylor, HDR, and 

Engineering staff reviewed Halmar’s OPPC 2 and, on July 8, 9, and 10, 2025, met with Halmar to 

review, discuss, and begin reconciliation. The risk register was also discussed and updated during 

these meetings. Halmar, Leland Saylor, and HDR are revising OPCC 2 as discussed during the 

reconciliation meetings and will resubmit to the District. On July 25, 2025, Halmar, Leland Saylor, 

and HDR submitted OPCC 2 Revision 1. 

 

On June 30, 2025, the District sent the 100% design drawings and 100% technical specifications 

to Halmar. On July 25, 2025, the District issued the 100% complete specifications to Halmar with 

revisions to the technical specifications issued as Addendum No. 1. Also on July 25, 2025, the 

District issued Addendum No. 1 design drawings to Halmar. On August 8, 2025, the District issued 

Addendum No. 2 design drawings to Halmar. 

 

On July 28, 2025, Halmar, Leland Saylor, and HDR began to revise Cost Model items necessary 

for OPCC 3. OPCC 3 will be based on the 100% design drawings and specifications, including 

Addendums No. 1 & 2. On August 11, 2025, Halmar, Leland Saylor, and HDR began to adjust 

quantities for reconciliation. On August 21, 2025, the parties reconciled the quantities for each bid 

item. On August 29, 2025, Halmar, Leland Saylor, and HDR submitted to the District their OPCC 

3 that is based on the 100% specifications and design drawings and Halmar’s means and methods 

plans and construction baseline schedule submitted to date. Leland Saylor, HDR, and Engineering 
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staff reviewed Halmar’s OPPC 3 and, on September 8 and 9, 2025, met with Halmar to review, 

discuss, and begin reconciliation. The risk register was also discussed and updated during these 

meetings.  

 

On August 27, 2025, Halmar received bids from the major subcontractors and suppliers. On 

September 10, 2025, Halmar submitted its recommendations for subcontractors to the District for 

review and approval. The recommended subcontractor and supplier bids will be used in the CPP 

submitted. Engineering staff reviewed Halmar’s major subcontractors and suppliers 

recommendations and on September 25, 2025, informed Halmar that they did not have any 

objections to the proposed subcontractor and suppliers. Halmar, Leland Saylor, and HDR have 

since updated their cost estimates and on September 16, 2025, submitted the revisions in their 

Construction Price Proposal (CPP).   

 

On September 23 and 24, 2025, District staff, HDR, Leland Saylor, and Halmar met to review, 

discuss, and reconcile the CPPs. In addition, the parties reviewed and discussed the project Risk 

Register and the proposed owner of each risk, and the amount to carry for each risk.  

Representatives from Caltrans and FHWA were also present at the meeting. After the meeting, 

Engineering staff and Halmar agreed to continue negotiating the final contract terms and 

conditions in an effort to reach an agreement on the project construction price.  

 

On October 3, 2025, the United States Department of Transportation (US DOT) issued an interim 

final rule regarding DBEs, which resulted in no DBE goal for the construction contract. In 

consultation with the Attorney and the Manager, SBE Compliance Programs, staff revised the 

contract documents to incorporate the changes. 

 

HDR and the District staff prepared the final construction contract plans and specifications as 

discussed with Halmar during the final CPP reconciliation and negotiation process. District staff 

finalized the Contract terms and documents, and Halmar prepared its submittal for the formal 

Construction Agreed Price (CAP).    

 

Please see separate staff report regarding award of Contract No. 2025-B-052. 

 

Golden Gate Suspension Bridge Seismic Retrofit Contract 1 North and South Towers and North 

and South Side Spans, Contract No. 2025-B-052.  The Golden Gate Suspension Bridge Towers 

and Side Spans Seismic Retrofit Construction is included in the FY 24/25 Bridge Division Capital 

Budget to construct the Golden Gate Suspension Bridge Seismic Retrofit Contract 1 North and 

South Towers and North and South Side Spans. 

 

On March 31, 2025, the US Coast Guard determined that the temporary encroachment from the 

future Contractor’s temporary access systems into the navigational channel would be acceptable 

and determined that temporarily disconnecting the fog horns during the main tower base retrofit 

work would be acceptable. 

 

On June 12, 2025, staff submitted to Caltrans and the Federal Highway Administration (FHWA) 

the draft Project Management Plan for review and comments. After receiving and incorporating 

Caltrans and FHWA comments, staff submitted the final PMP. Caltrans approved the PMP on June 

49



Building and Operating Committee/Committee of the Whole  Agenda Item No. (7) 

Meeting of October 23, 2025   Page 28  

  

   

 

29, 2025, and FHWA accepted the PMP on July 1, 2025. FHWA subsequently requested the 

District to revise the PMP to include the total scope and estimated cost of the Golden Gate 

Suspension Bridge Seismic Retrofit. District submitted the revised PMP to Caltrans on September 

4, 2025. Caltrans approved the PMP on September 5, 2025, and FHWA accepted the PMP on 

September 9, 2025. 

 

On June 26, 2025, staff submitted the draft Initial Financial Plan (IFP) to Caltrans and FHWA for 

review. After receiving and incorporating Caltrans and FHWA comments, staff submitted the 

revised IFP to Caltrans on July 22, 2025. On July 31, 2025, Caltrans approved the plan and 

submitted to FHWA.  On August 11, 2025, FHWA concurred with the IFP. Subsequent to this 

concurrence, FHWA requested the District to revise the IFP to include the total scope and 

estimated cost of the Golden Gate Suspension Bridge Seismic Retrofit. District submitted the 

revised IFP to Caltrans on September 4, 2025. Caltrans approved the IFP on September 5, 2025, 

and FHWA accepted the IFP on September 9, 2025.  

 

On June 27, 2025, Caltrans issued the encroachment permit for traffic control that extends onto 

Caltrans right-of-way. On July 15, 2025, Caltrans issued an amendment to the encroachment 

permit allowing for extended lane closures beginning Friday night into Saturday morning for 

special installations requiring an extended closure. 

 

On July 9, 2025, the District submitted to Caltrans for review and approval the draft Right of Way 

certification and supporting documentation.  On July 22, 2025, Caltrans signed the Right of Way 

certification. 

 

On July 21, 2025, the District submitted to Caltrans for review and approval the revised Bridge 

Investment Program (BIP) grant Recipient Agreement and the Designated Subrecipient Agreement 

documents to Caltrans and Caltrans submitted to FHWA for their approval. The documents were 

revised to include the new phasing and schedule for the project.  

 

In August 2025, FHWA informed the District that the project could not be revised to include the 

new phasing and requested that the District revise the documents to include the original full 

project scope and cost as originally contemplated. FHWA stated that the full scope of the project 

must be considered and planned for, but the District could split and complete the work over time 

using multiple construction contracts. The District informed FHWA that it was committed to 

completing the entire seismic retrofit and would construct the work using multiple contracts, the 

first being the Golden Gate Suspension Bridge Seismic Retrofit Contract 1 North and South 

Towers and North and South Side Spans.   

 

On September 3, 2025, a Special Meeting of the Board of Directors was held, and the Board, by 

Resolution No. 2025-061, approved an action requesting the Metropolitan Transportation 

Commission (MTC) to amend the Federal Transportation Improvement Program (FTIP) relative 

to the Golden Gate Suspension Bridge Seismic Retrofit Project. The amendment was to detail the 

programming of the entire project. On September 10, 2025, at a special Commission meeting, 

MTC approved the FTIP for the Project. 

 

On August 11, 2025, the District submitted to Caltrans the request for construction authorization 
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(E-76) for the Golden Gate Suspension Bridge Seismic Retrofit Contract 1 North and South Towers 

and North and South Side Spans project. The request for Authorization to Proceed (E-76) with the 

contract 1 construction  has been approved for the Golden Gate Bridge Suspension Span Seismic 

Retrofit Project, BHLS-6003(029). The effective date of the E-76 approval is September 15, 2025. 

 

On June 27, 2025, the Board of Directors, by Resolution No. 2025-043, approved the National 

Park Service Special Use Permit (SUP), for construction Contract No. 2025-B-052, Golden Gate 

Suspension Bridge Seismic Retrofit Phase 3B1, for a five year term commencing in the federal 

fiscal year beginning October 1, 2025, including to pay an annual permit fee in the initial amount 

of $77,742, and increasing each year by 3%, funded from the District’s cellular site lease revenues, 

and, authorized the General Manager to execute the permit. The permit was executed on July 2, 

2025. On July 21, 2025, NPS reissued the SUP with an effective date of July 18, 2025.    

 

On July 2, 2025, the San Francisco Bay Conservation and Development Commission (BCDC) 

granted a time extension to the existing seismic retrofit construction permit no. M1996.019.03 to 

allow the seismic retrofit construction to continue through December 30, 2030.  

 

On October 3, 2025, the United States Department of Transportation (US DOT) issued an interim 

final rule regarding DBEs, which resulted in no DBE goal for the construction contract. 

 

Please see separate staff report regarding award of Contract No. 2025-B-052.     

 

Golden Gate Suspension Bridge Seismic Retrofit Contract 1 North and South Towers and North 

and South Side Spans Environmental Compliance Monitoring Services, RFQ/RFP No. 2025-B-84.  

On September 9, 2026, the District issued a Request for Statement of Qualifications and Proposals 

(RFQ/RFP). On October 3, 2025, the United States Department of Transportation (US DOT) 

issued an interim final rule regarding DBEs, which resulted in no DBE goal for this contract. In 

consultation with the Attorney and the Manager, SBE Compliance Programs, staff revised the 

contract documents and issued an addendum to incorporate the changes. The proposals are due 

October 21, 2025.  

Golden Gate Bridge Seismic Retrofit Phase IIIB, Design Services PSA No. 2010-B-1.  On June 2, 

2009, the District issued a Request for Statement of Qualifications and Proposals, Golden Gate 

Bridge Design Services, to engineering firms, and on June 30, 2009, the Office of the District 

Secretary received proposals from four engineering teams. Based on the proposals and consultant 

interviews, HDR Engineering, Inc., was determined to be the top-ranked consultant. On August 

14, 2009, the Board authorized the General Manager to execute the Contract with HDR 

Engineering, Inc., upon receiving FHWA/Caltrans approval. The Notice to Proceed was issued 

effective November 17, 2010.  

The consultant has completed preparation of the base plan sheets, review of record documents, 

and computer modeling of the Suspension Bridge and is progressing with structural analyses. On 

March 20, 2012, and on June 5, 2012, staff met with the consultant to review progress and results 

of the structural analyses and development of preliminary retrofit strategies.  
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Geotechnical investigations involving test borings for the Toll Plaza Undercrossing and Lincoln 

Boulevard Overcrossing occurred on June 13-15, 2012. The geotechnical report, including 

foundation recommendations, has been completed and submitted by the consultant.  

On October 8, 2012, staff met with the Suicide Deterrent consultant, HNTB Corporation, and the 

Seismic Retrofit consultant, HDR Engineering, Inc., to coordinate the design work between the 

two projects.  

On November 16, 2012, the Board, by Resolution No. 2012-086, authorized District’s participation 

in the FHWA Pooled Fund Study relative to the Phase IIIB Project structural analysis. On January 

8, 2013, staff and the design consultant met with U.S. Army Corps of Engineers (USACE) and 

FHWA to discuss the Pooled Fund Study relative to the Phase IIIB Project.  USACE submitted to 

the District a report summarizing the results of analyses. 

On January 24, 2014, the Board authorized the establishment of the Design Technical Review 

Panel (TRP). The first meeting of the TRP was held on February 20 and 21, 2014. At the December 

11, 2014, meeting, the TRP concurred with the retrofit strategy as described in the Draft Strategy 

Report dated September 23, 2014.  

On February 19, 2015, the Board of Directors, by Resolution No. 2015-008, authorized the Fourth 

Amendment to Professional Services Agreement No. 2010-B-1, Golden Gate Bridge Seismic 

Retrofit Phase IIIB Design Services, with HDR Engineering, Inc., to Perform Energy Dissipation 

Device Testing. The Notice to Proceed for the Fourth Amendment was issued to the consultant 

effective March 9, 2015. The testing was performed in two phases. Phase one was the fabrication 

and testing of a 0.4 scale model of the EDD and phase two was the fabrication and testing of a full 

scale specimen. The consultant completed the design of the phase one and phase two prototype 

Energy Dissipation Devices (EDDs) and entered into an agreement with a fabricator to fabricate 

the prototype EDD test specimens. The phase one fabrication began on April 13, 2015. On May 

18, 2015, fabrication of the 0.4 Scale model of the EDD was completed and shipped to the 

University of New York at Buffalo, NY. On June 1, 2015, testing of the 0.4 Scale model began. 

The 0.4 Scale model testing was completed in November 2015. The consultant analyzed the test 

results and on November 18, 2015, a teleconference was held with the consultant, TRP, FHWA, 

and Caltrans to discuss the 0.4 Scale model testing results. The group concurred that the phase one 

testing objectives were met and that work could proceed on the next phase of EDD testing.  

On November 30, 2015, the consultant was authorized to begin fabrication of the phase two test 

specimen. Fabrication was completed on June 27, 2016.  The test specimen was shipped to U.C. 

San Diego testing facility on June 29, 2016, and the testing facility began installing the specimen 

into the testing equipment on August 15, 2016. The full-scale test specimen testing began on 

September 9, 2016, and was successfully completed on September 28, 2016.  On October 7, 2016, 

the specimen was delivered to the Bridge. The consultant and U.C. San Diego completed the test 

report and documentation, and consultant used the test results to update the bridge model and 

finalize the retrofit design. On November 4, 2016, December 1, 2016, and December 2, 2016, staff 

met with the consultant to review the progress of the design. On December 6, 2016, staff met with 

the consultant, the TRP members, and representatives from FHWA and Caltrans to discuss the 

results of phase two full-scale specimen testing performed at U.C. San Diego. On February 1, 

2017, and February 2, 2017, staff met with the consultant, the TRP members, FHWA 
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representatives, and Caltrans representatives to review the progress of the seismic design, 

strategize on procurement process for the construction contract, clarify FHWA and Caltrans’ 

project requirements, and confirm next steps in project design. 

On October 9, 2015, the Board, by Resolution No. 2015-090, authorized the Fifth Amendment to 

Professional Services Agreement (PSA) No. 2010-B-1, Golden Gate Bridge Seismic Retrofit 

Phase IIIB Design Services, in the not to exceed amount of $70,500, with HDR Engineering, Inc., 

for providing bid support services during the advertising period for construction contract No. 2016-

B-1, Golden Gate Bridge Physical Suicide Deterrent System and Wind Retrofit and authorized a 

contingency of $7,000. 

On December 16, 2016, the Board, by Resolution No. 2016-088, authorized the Seventh 

Amendment to Professional Services Agreement (PSA) No. 2010-B-1, Golden Gate Bridge 

Seismic Retrofit Phase IIIB Design Services, in the not-to-exceed amount of $300,000, with HDR 

Engineering, Inc., for providing engineering support services during construction of the 

Suspension Bridge Wind Retrofit as part of construction Contract No. 2016-B-1, Golden Gate 

Bridge Physical Suicide Deterrent System and Wind Retrofit, and authorized a contingency of 

$30,000. 

On May 29, 2020, the Board, by Resolution No. 2020-028, approved the Second Addendum to the 

Seventh Amendment to Professional Services Agreement (PSA) No. 2010-B-1, Golden Gate 

Bridge Seismic Retrofit Phase IIIB Design Services, with HDR Engineering, Inc. in the not to 

exceed amount of $106,752 to provide additional engineering support services during construction.    

On October 28, 2022, the Board, by Resolution No. 2022-085, approved the Fourth Addendum to 

the Seventh Amendment to PSA No. 2010-B-1, Golden Gate Bridge Seismic Retrofit Phase IIIB 

Design Services, with HDR Engineering, Inc., in the not-to-exceed amount of $40,000, for 

continuation of engineering support services during construction. 

On February 24, 2017, the Board, by Resolution No. 2017-017, approved actions relative to the 

Eighth Amendment to Professional Services Agreement No. 2010-B-1, Golden Gate Seismic 

Retrofit Phase IIIB Design Services with HDR Engineering, Inc., for additional design services to 

develop temporary supports and bracing, EDD access platforms, repairs to the main towers, 

replacement of the Fort Point Arch EDD friction elements and replacement of the roadside seismic 

isolation joint at the Marin Abutment in an amount not to exceed $2,200,000, subject to the Golden 

Gate Bridge, Highway and Transportation District receiving approval from the California 

Department of Transportation, and to establish a contingency in an amount of $220,000 for this 

amendment. The Notice to Proceed with the services under the Eighth Amendment was issued on 

March 6, 2017. 

On April 4 and 5, 2017, staff met with the consultant, the TRP members, FHWA representatives, 

and Caltrans representatives to review the 65% design plan submittal, discuss project timeline to 

complete bid documents, and next steps in project design.  

On May 26, 2017, the Board, by Resolution No. 2017-047, authorized the Ninth Amendment to 

Professional Services Agreement No. 2010-B-1, Golden Gate Bridge Seismic Retrofit Project 

Phase IIIB Design Services, with HDR Engineering, Inc., in an amount not to exceed $191,000, to 

perform a wind study of the Suspension Bridge to take into account the addition of temporary 
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bracing supports and construction work platforms, and established a contingency in an amount of 

$19,100 for this amendment. The Notice to Proceed with the services under the Ninth Amendment 

was issued on May 30, 2017. The wind tunnel tests of the bridge model were performed during 

the week of October 2, 2017. Additional tests were performed the week of October 30, 2017. On 

May 11, 2018, the consultant submitted the wind tunnel test results. 

On November 8 and 9, 2017, staff met with the consultant, the TRP members, FHWA 

representatives, and Caltrans representatives to review the 85% design plan submittal, discuss 

project timeline to complete bid documents, and next steps in preparing the project for 

construction. On April 17, 2018, staff met with the consultants, the TRP members, FHWA 

representatives, and Caltrans representatives to review the status of the project.  

On November 17, 2017, the Board, by Resolution No. 2017-106, authorized the First Addendum 

to the Ninth Amendment of Contract No. 2017-B-1, Golden Gate Bridge Seismic Retrofit Phase 

IIIB Design Services, with HDR Engineering, Inc. in an amount not to exceed $216,500 to perform 

additional wind tunnel testing of the Suspension bridge to optimize the wind retrofit required to 

satisfy the wind retrofit criteria and to optimize the configuration of the temporary construction 

supports and work platforms. The additional tests were performed the week of January 15, 2018.  

On July 24, 2020, the Board, by Resolution No. 2020-044, authorized the Second Addendum to 

the Ninth Amendment, in an amount not to exceed $260,218, of Contract No. 2010-B-1, Golden 

Gate Bridge Seismic Retrofit Phase IIIB Design Services, with HDR Engineering, Inc. to perform 

wind tunnel testing and acoustic studies on full-scale specimens of the new bridge railing and 

fairing in order to replicate, in the laboratory, the wind-induced sounds caused by wind passing 

through the new Suspension Bridge railing, and to determine what modifications, if any, could be 

made to reduce or eliminate the sound without impairing the effectiveness of the wind retrofit. The 

fabrication of the full-scale specimens was completed and on October 23, 2020, wind tunnel testing 

began. The initial testing was completed on November 5, 2020. The District and consultant 

evaluated the test results and developed details of measures that could potentially mitigate the wind 

induced sound.   

On June 25, 2021, the Board of Directors, by Resolution No. 2021-043, authorized execution of 

the Fourth Addendum to the Ninth Amendment to Professional Services Agreement No. 2010-B-

1, Golden Gate Suspension Bridge Seismic and Wind Retrofit Project Phase IIIB Design Services, 

with HDR Engineering, Inc. in an amount not to exceed $130,420 to conduct additional wind 

tunnel tests of potential sound mitigation measures. The additional testing of potential mitigation 

measures was completed, and the consultant submitted a final report of the findings.     

On December 18, 2021, the Board of Directors, by Resolution No. 2021-093, authorized actions 

relative to reducing wind induced sound emanated by the Golden Gate Suspension Bridge West 

Railing. 

On July 28, 2017, the Board, by Resolution No. 2017-068, authorized the Tenth Amendment to 

Professional Services Agreement No. 2010-B-1, Golden Gate Bridge Seismic Retrofit Project 

Phase IIIB Design Services, with HDR Engineering, Inc., in an amount not to exceed $399,000, 

for assistance with preparation of a Risk Assessment Plan and a Major Project Management Plan 

(MPMP), and established a contingency in an amount of $39,900 for this amendment. The Notice 

to Proceed with the services under the Tenth Amendment was issued on August 14, 2017. On 
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September 12, 2017, staff met with the consultant to discuss the content of the MPMP. On January 

2, 3, and 4, 2018, staff met with the consultant, TRP representatives, FHWA representatives, and 

Caltrans representatives to develop a Project Risk Register as required by FHWA.  

 

On June 21, 2019, the Board, by Resolution No. 2019-037, approved the Eleventh Amendment to 

Professional Services Agreement with HDR Engineering, Inc., for testing of stainless steel welding 

procedures for fabrication of the energy dissipation devices. The Notice to Proceed with the 

services under the Eleventh Amendment to the PSA was issued with an effective date of July 1, 

2019. On September 25, 2019, welding began on a stainless steel specimen at a fabrication facility 

in Oregon. On October 14, 2019, welding began as a test specimen at a fabrication facility in 

Alabama. The welding of the stainless steel plates and testing of the welded plates were completed, 

including the finalization of non-destructive testing protocols for the stainless steel welds. On 

March 3, 2022, the final report by Vigor Industrial documenting the acceptable welding techniques 

and testing procedures was finalized.   

 

On December 11, 2020, staff met with the design consultant, the TRP members, FHWA 

representatives, and Caltrans representatives to discuss project timeline to complete CMGC bid 

documents, and to present a summary of the Energy Dissipation Device Testing report and the 

information contained in Addendum A to the Seismic Retrofit Strategy Report. The TRP members 

reviewed the information and requested additional information prior to preparing their report 

documenting the results of their reviews of the retrofit strategies and design details and 

specifications. On July 15, 2021, staff provided the requested additional information. The TRP 

members reviewed the additional information and recommended minor edits to the Seismic 

Retrofit Strategy Report. The TRP members have finalized their report. 

On January 22, 2021, the Board, by Resolution No. 2021-007, authorized the following 

amendments to Professional Services Agreements Nos. 2014-B-7, 2014-B-8, and 2014-B-9, 

Golden Gate Bridge Seismic Retrofit Phase IIIB Technical Review Panel Member Services: 

 

1. Sixth Amendment to PSA No. 2014-B-7 with Mr. Michel Bruneau, in an amount not to 

exceed $100,000; 

2. Sixth Amendment to PSA No. 2014-B-8 with Mr. Karl H. Frank, in an amount not to 

exceed $100,000; and, 

3. Sixth Amendment to PSA No. 2014-B-9 with Mr. David J. Nash, in an amount not to 

exceed $100,000; 

 

for continuation of technical review services of the Golden Gate Bridge Seismic Retrofit Phase 

IIIB Project design through the Construction Manager/General Contractor (CMGC) 

preconstruction phase of the Project. 

 

On August 25, 2023, the Board, by Resolution No. 2023-054, approved the Twelfth Amendment 

to Professional Service Agreement No. 2010-B-1, Golden Gate Bridge Seismic Retrofit Project 

Phase IIIB Design Services, with HDR Engineering, Inc., in an amount not to exceed $399,637, 

for assistance with customization of the construction project management e-Builder software for 

the Golden Gate Suspension Bridge Seismic Retrofit Project and staff training. The consultant is 

working with the Engineering staff on software implementation and training. 
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On October 27, 2023, the Board, by Resolution No. 2023-064, approved the Thirteenth 

Amendment to PSA No. 2010-B-1, with HDR Engineering, Inc., in an amount not to exceed 

$351,150 for additional engineering design services. HDR is progressing with the services. On 

February 12, 2024, HDR provided the District with 90% design drawings and 90% specifications 

that will be used during the Project’s Preconstruction Phase. 

 

On February 23, 2024, the Board of Directors, by Resolution No. 2024-009, approved the 

Fourteenth Amendment to PSA No. 2010-B-1, with HDR Engineering, Inc., in an amount not to 

exceed $5,543,833, for additional engineering design services during the Preconstruction Phase to 

finalize the Project construction documents and to assist the District in establishing construction 

price and schedule for the Project. HDR is proceeding with the work under the Fourteenth 

Amendment. 

 

On April 26, 2024, the Board of Directors, by Resolution No. 2024-022, authorized execution of 

1st Addendum to the 14th Amendment to PSA No. 2010-B-1, Golden Gate Suspension Bridge 

Seismic Retrofit Design Services, with HDR Engineering, Inc., Walnut Creek, CA, in an amount 

not-to-exceed $208,852, to prepare environmental reports for Project #1923, Golden Gate 

Suspension Bridge Seismic Retrofit Project.  

 

On September 9, 2024, HDR submitted to Caltrans an Area of Potential Effect (APE) map 

identifying the geographic areas within which the project may directly or indirectly cause 

alterations in the character or use of historic properties that exist. On September 26, 2024, Caltrans 

requested modifications be made to the APE. On October 7, 2024, HDR submitted the revised 

APE addressing the comments to Caltrans. On November 4, 2024, Caltrans informed Engineering 

staff that the revised APE was acceptable and could be finalized. Engineering staff signed and 

returned the revised APE to Caltrans on November 4, 2024, for finalization and processing.   

 

On October 17, 2024, HDR submitted the data sheets from the Northwest Information Center 

(NWIC) of the California Historical Resources Information System and the Sacred Lands search 

documents to Caltrans for their use in performing the Native American consultation. Caltrans is 

reviewing the documents. HDR conducted an Archaeology Survey site visit on November 4, 2024.  

 

On January 13, 2025, HDR submitted the draft Archaeological Survey Report (ASR) to Caltrans 

for their review and comments.  On February 3, 2025, Caltrans provided comments. On February 

11, 2025, HDR revised the ASR per Caltrans comments and submitted the final ASR to Caltrans. 

On March 25, 2025, Caltrans provided backcheck comments on the final ASR. On April 1, 2025, 

HDR revised the ASR per Caltrans comments and submitted the final ASR to Caltrans for their 

signature. Caltrans signed the ASR. 

 

On January 28, 2025, HDR submitted the draft Visual Impact Assessment (VIA) Memorandum to 

Caltrans for their review and comment. On February 21, 2025, Caltrans provided comments. On 

February 27, 2025, Caltrans signed the VIA Memorandum.  

 

On February 18, 2025, HDR submitted the draft Finding of No Adverse Effect with Standard 

Conditions – Secretary of the Interior’s Standards for the Treatment of Historic Properties (FNAE-
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SC-SOIS) to Caltrans for their review and comment. On March 17, 2025, Caltrans provided 

comments. On March 28, 2025, submitted the revised FNAE-SC-SOIS incorporating Caltrans 

comments for Caltrans review. On May 19, 2025, Caltrans signed the FNAE. 

 

On February 25, 2025, HDR submitted the draft Section 4(f) Memorandum to Caltrans for their 

review and comment. On March 10, 2025, Caltrans provided comments. HDR is preparing the 

final Section 4(f) Memorandum. To support this effort, Engineering staff sent a letter to the Golden 

Gate National Recreation Area (GGNRA) on April 7, 2025, requesting concurrence that Project’s 

temporary occupancy of GGNRA during construction would be so minimal as to not constitute a 

“use” within the meaning of Section 4 (f). On July 1, 2025, NPS provided a letter determining that 

the project remains consistent with the original EA/IS and concurs with the finding that the impacts 

to the park resources would be so minimal as not constitute a “use” within the meaning of Section 

4 (f) under 23 Code of Federal Regulations (CFR) 774.13(d), with the stipulation that all 

requirements identified in the Special Use Permit issued by NPS for the project be fulfilled. 

 

On April 4, 2025, HDR submitted the draft Historic Properties Survey Report (HPSR) to Caltrans 

for their review and comment. On May 19, 2025, Caltrans signed the HPSR. 

 

Caltrans Environmental has completed their review of the environmental reevaluation 

documentation and, on July 15, 2025, determined that in accordance with the National 

Environmental Policy Act (NEPA), the project is a Categorical Exclusion (CE) under 23 CFR 

771.117(d): activity (d)(13). 

 

On May 23, 2025, the Board of Directors, by Resolution No. 2025-031, authorized execution of 

the Sixteenth Amendment to PSA No. 2010-B-1, Golden Gate Suspension Bridge Seismic Retrofit 

Design Services, with HDR Engineering, Inc. of Walnut Creek, in an amount not-to-exceed 

$862,486, for continuation of engineering design services to finalize the design documents and 

preconstruction services. 

 

On June 16, 2025, HDR submitted the 100% design drawings and 100% specifications. HDR 

continues to work with the District and CMGC Contractor on minor modifications to the drawings 

and specifications as a result of CMGC’s requests for information and agreements made during 

the preconstruction services meetings. 

 

On October 13, 2025, HDR submitted the Golden Gate Suspension Bridge Seismic Retrofit 

Contract 1 North and South Towers and North and South Side Spans 100% for CAP drawings and 

specifications. 

 

Golden Gate Suspension Bridge Seismic Retrofit, CMGC Preconstruction Services, RFQ 2023-B-

015.  By Resolution No. 2018-049, the Board of Directors approved the use of the Construction 

Manager/General Contractor construction project delivery method for the construction of the 

Golden Gate Suspension Bridge Seismic Retrofit Project (Project). The Construction 

Manager/General Contractor project delivery method allows the District to engage a construction 

contractor (referred to as CMGC) during the project design stage (referred to as Preconstruction 

Phase) to collaboratively work with the project team on development of construction plans and 

specifications and the construction price and schedule. During the Preconstruction Phase, CMGC 
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will provide input on value engineering ideas that improve project’s constructability and price; on 

impacts of project site, environmental and regulatory constraints on construction cost and 

schedule; on construction cost and schedule risks, and how those risks can be mitigated. Also, 

CMGC will prepare construction cost estimates at each pricing milestone and for its Construction 

Price Proposal (CPP) using an open book production-based estimation method. If the CPP is 

accepted by the District, a construction contract will be issued to CMGC so that the Construction 

Phase of the Project can begin, and CMGC will become a prime contractor.   

The RFQ to engage the Preconstruction Phase services of a contractor (CMGC) was advertised on 

May 31, 2023. By the Statement of Qualification (SOQ) submission due date of August 4, 2023, 

the District received three SOQs. Staff reviewed the SOQs and interviewed all three teams on 

September 27, 2023. Based on the proposals and interviews, Halmar International was determined 

to be the top-ranked firm.  

On February 23, 2024, the Board of Directors, by Resolution No. 2024-009, authorized execution 

of Professional Services Agreement (PSA) No. 2023-B-015, Golden Gate Suspension Bridge 

Seismic Retrofit CMGC Preconstruction Services, with Halmar International, LLC, in an amount 

not-to-exceed $5,754,332, for Construction Manager/General Contractor (CMGC) preconstruction 

services. The District issued a Notice to Proceed (NTP) effective March 25, 2024.  

On May 23, 2025, the Board of Directors, by Resolution No. 2025-031, authorized execution of 

the Second Amendment to PSA No. 2023-B-015, Golden Gate Suspension Bridge Seismic Retrofit 

CMGC Preconstruction Services, with Halmar International, LLC, of Nanuet, NY, in an amount 

not-to-exceed $2,237,868, for continuation of Construction Manager/General Contractor (CMGC) 

preconstruction services. 

Golden Gate Suspension Bridge Seismic Retrofit, Independent Cost Estimator (ICE) Services, 

RFQ 2023-B-042.  On December 15, 2023, the District issued a Request for 

Qualifications/Request for Proposals (RFQ/RFP) to engage qualified consultants to provide 

independent construction cost estimation, construction cost review, and construction schedule 

review services during the Preconstruction Phase of the Golden Gate Suspension Bridge Seismic 

Retrofit Project. On January 10, 2024, the Office of the District Secretary received three proposals 

and interviewed two of the Proposers on January 18, 2024. Based on the proposals and interviews, 

Leland Saylor Associates was determined to be the top-ranked firm. 

On February 23, 2024, the Board of Directors, by Resolution No. 2024-009, authorized execution 

of PSA No. 2023-B-042, Golden Gate Suspension Bridge Seismic Retrofit ICE Services, with 

Leland Saylor Associates, in an amount not-to-exceed $1,514,263, for Independent Cost Estimator 

preconstruction services. The District issued the Notice to Proceed (NTP) effective March 25, 

2024.  

On May 23, 2025, the Board of Directors, by Resolution No. 2025-031, authorized execution of 

the Second Amendment to PSA No. 2023-B-042, Golden Gate Suspension Bridge Seismic Retrofit 

ICE Services, with Leland Saylor Associates, of Walnut Creek, CA, in an amount not-to-exceed 

$738,505, for continuation of Independent Cost Estimator (ICE) preconstruction services. 
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Golden Gate Bridge Electrical System Repairs, Contract No. 2025-B-033.  On February 8, 2025, 

one of the Golden Gate Bridge’s main circuit breakers tripped, affecting power to some of the 

Bridge’s lighting and other electrical systems. The District’s Bridge Division forces were able to 

provide temporary power to certain locations but were unable to determine the cause of the tripped 

breaker and unable to restore power to all the lighting and other electrical systems at the Bridge. 

Bridge Division and Engineering Department staff brought in an outside electrical contractor with 

expertise in medium to high voltage industrial electrical installations to assist with the 

investigation.  

  

Due to the need to quickly determine the cause of the outage and subsequent repairs to these critical 

systems, in accordance with Public Contract Code Section 22050 and the District’s Procurement 

Policy, on February 10, 2025, the General Manager authorized an emergency purchase order and 

contract change order (CCO) #1 with PB Electric, Inc., Rancho Cordova, CA, in an amount not-

to-exceed $107,500, to perform an investigation of the electrical system. The investigation 

discovered damaged and failed equipment and cable failures at multiple locations on the Bridge 

that must be replaced. The General Manager authorized CCO #2 in the not-to-exceed amount of 

$98,250 with PB Electric, Inc., to perform additional assessments of the existing conditions 

necessary for developing scopes of work and construction scheduling for the repairs.   

  

Engineering staff also retained an electrical engineering consultant to assist with the development 

of the repair plans.  

  

A short-term plan consisting of procuring and then installing readily available equipment was 

developed. The General Manager authorized and the Board of Directors, at its March 28, 2025, 

meeting, ratified executing CCO #3 in the not-to-exceed amount of $400,000 with PB Electric, 

Inc., to procure the material and equipment necessary to implement the short-term solution. 

District received the initial procurement of the material and equipment on June 3rd. The District 

received the outstanding piece of equipment required for the initial repairs on September 11, 2025.   

  

Engineering staff and its electrical engineering consultant prepared the construction documents 

necessary for the short-term installation. On September 23, 2025, staff performed site walks with 

electrical contractors to review the existing conditions and the available access to the areas of 

work. Modifications to the drawings and the scope of work are being made, based upon discussions 

with the electrical contractors, after which staff will submit the drawings and scope of work to the 

contractors for pricing.   

  

Engineering staff and its electrical engineering consultant are also continuing to develop the full 

scope of work and cost estimate for the long-term solution.  

Aluminum Clip Fabrication for Suspension Bridge Sound Reduction Project, Contract No. 2022-

B-036.  On March 15, 2022, the District advertised for the procurement of aluminum u-shaped 

clips that will be installed on the Suspension Bridge west sidewalk railing to reduce wind induced 

sounds. By the bid opening date of April 6, 2022, no bids were received. On April 7, 2022, the 

procurement was re-advertised with a bid opening date of April 26, 2022. On April 26, 2022, staff 

received one bid.  
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On May 20, 2022, the Board, by Resolution 2022-036, authorized the award of Contract No. 2022-

B-036, Aluminum Clip Fabrication for Suspension Bridge Sound Reduction Project to RushCo 

Energy Specialists, Fort Worth, TX. The Notice to Proceed was issued with an effective date of 

June 6, 2022. The clip fabricator, Architectural Aluminum Fabrication, Inc., prepared shop 

drawings and other submittals in preparation of the work. The fabricator provided sample clips 

and paint samples for review and approval. After the reviewing of the samples, staff requested 

modifications to better match field conditions. On December 16, 2022, the revised clip was 

received and found to be acceptable. On March 7, 2023, the revised paint sample was received and 

found to be acceptable. The fabricator completed the fabrication and painting of 25 samples for 

review and approval. The samples were determined to be acceptable, and authorization was given 

to proceed with production. On August 7, 2023, the first shipment of clips was received. On 

October 5, 2023, the second shipment of the clips was received. In September 2024, the Contractor 

on the Golden Gate Bridge Physical Suicide Deterrent and Wind Retrofit, Contract No. 2016-B-1, 

began the west sidewalk bridge railing final painting and punch list work. On December 5, 2024, 

the District Bridge Division staff began the clip installation on the west sidewalk railing near the 

North Tower. The work is continuing.  

 

Lead Cleanup Phase II Feasibility Study, Remedial Action Plan and Construction Drawings for 

Golden Gate Bridge North and South Approaches, RFP No. 2010-B-2.  A Request for Proposal 

(RFP) to engage consultants to prepare a feasibility study, remedial action plan, construction 

drawings, and a revegetation plan(s) for cleanup of lead paint contaminated soils and sandblast 

residue at the North and South land approaches to the Golden Gate Bridge was posted on the 

District’s website on October 20, 2009, and on December 1, 2009, seven proposals were received 

by the District. Staff evaluated the proposals and interviewed the top four ranked firms on February 

3, 2010. On June 25, 2010, the Board authorized execution of a Professional Services Agreement 

(PSA) with Erler & Kalinowski, Inc., in an amount not to exceed $980,057, with a contingency 

amount of $98,000. The Notice to Proceed was issued with an effective date of September 1, 2010. 

The State Department of Toxic Substances Control (DTSC) has regulatory oversight of the project. 

The consultant completed two rounds of soil sampling verification studies and submitted the 

reports to the DTSC for review. Staff and consultant met with the National Park Service (NPS) for 

a project briefing. consultant prepared draft reports for various field investigations, including a 

topographical survey of the site, a landslide-potential survey, and inventories of the biological, 

wetland, archaeological, and cultural resources that exist on the site; and developed draft cleanup 

alternatives and prepared a draft Feasibility Study (FS). Staff and consultant met with the DTSC 

and with the NPS at separate meetings in January 2012 and discussed the draft remedial 

alternatives. On December 21, 2012, the Draft Golden Gate Bridge Lead Cleanup Phase II 

Feasibility Study was sent to DTSC and NPS for review. In February 2013, NPS and DTSC 

representatives participated in a site walk-through of the proposed cleanup areas as part of their 

review of the cleanup alternatives in the Feasibility Study. On June 19, 2015, NPS sent a general 

reply letter on the Draft Feasibility Study (FS). NPS stated they are supportive of the project and 

generally agreed with the proposed alternatives listed in the draft FS. On October 16, 2015, staff 

met with DTSC representatives to discuss comments on the FS and the required cleanup levels. 

On October 23, 2015, DTSC sent a letter with its comments on the FS. On August 1, 2016, the 

second amendment was executed extending the time of completion to September 1, 2017. On 

September 11, 2017, staff met with DTSC to further review the DTSC comments on the Feasibility 

Study and the cleanup level being proposed by DTSC. DTSC agreed to consider different cleanup 
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levels and requested the District submit its proposal for consideration.  On April 10, 2020, staff 

and its consultant had a teleconference with DTSC to discuss status of project, allowable cleanup 

level, and cleanup strategies. DTSC requested the District to review current and future land use of 

areas and develop a cleanup plan based on land use. On December 17, 2020, the District sent a 

letter to DTSC responding to DTSC’s letter regarding the cleanup level and a site-specific site 

management plan.   

On June 3, 2021, the District received a letter from DTSC in response to the District’s December 

17, 2020, letter on lead cleanup goals. On June 10, 2021, the District sent a letter to DTSC 

expressing the District’s interest in pursuing a land-use-based cleanup program referred to as a 

Soil Management Plan (SMP) strategy. On July 20, 2021, DTSC responded to the District’s June 

10, 2021, letter. On August 13, 2021, a virtual conference meeting with the District, its consultant, 

and DTSC was held to discuss the recent correspondence. Subsequent to the call, staff and DTSC 

compiled a list of items to be addressed in order to move the project forward.  

On November 19, 2021, the District sent a letter to the National Park Service (NPS) informing 

NPS of the District’s recent discussions with DTSC and the District’s plan for moving this cleanup 

project forward. Staff and its consultant are continuing to work with DTSC and NPS on the cleanup 

goal for the Phase II areas.    

On March 28, 2022, staff and its consultant met with representatives from DTSC and NPS to 

perform a field review of the Phase I areas to assess whether the measures implemented during 

Phase I to protect workers and the public were still functioning as intended. DTSC found that the 

measures, including fencing and signage, were functioning as planned. DTSC requested that a 

report of the site review be prepared and submitted to DTSC and uploaded to the DTSC website. 

Staff and its consultant prepared the field review report and, on May 25, 2022, transmitted the 

report to DTSC and NPS for their review and comments. DTSC requested additional information 

on the report and on August 4, 2022, the District’s consultant transmitted the revised final report 

and additional information to DTSC. On November 7, 2022, DTSC provided comments on the 

Five-Year Review Report. Staff and the District’s consultant modified the report to incorporate 

responses to DTSC’s comments and on January 17, 2023, submitted the report to DTSC for review 

and approval. 

Staff and consultant have prepared a draft work plan for additional soil sampling to assist in 

determining a cleanup goal for areas to be eventually opened to the public at the north and south 

approaches. The work plan has been distributed to DTSC and the NPS for review and approval. 

On January 10, 2023, DTSC informed the District that new project managers had been assigned 

for oversight of the lead cleanup project. District staff and consultant held a virtual meeting with 

the new DTSC staff on Feb 7, 2023, to discuss the status of the project and next steps. The Staff 

and consultant collated a number of recent background documents and sent those to DTSC for 

their review and to assist the new managers with coming up to speed with the project. On April 

24, 2023, DTSC provided comments on the Phase I Five Year Review Report. On May 4, 2023, 

the consultant provided a response to DTSC’s comments and questions. On May 16, 2023, the 

Phase I Five Year Review Final Report was submitted to DTSC. On August 9, 2023, DTSC 

approved the Five-Year Review Final Report.   

DTSC circulated for public review a Draft Remedial Action Workplan (RAW) prepared by the 
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National Park Service for the Vista Point Trail Improvements Project. A section of the Vista Point 

Trail passes through the District’s permitted area. Staff reviewed the RAW, compiled comments, 

and submitted the comments to DTSC on December 22, 2023.  

On July 10, 2023, District sent to DTSC for their review and comments a draft lead cleanup level 

for the Phase II work and an outline for the revised Phase II Draft FS/RAP.  On August 9, 2023, 

DTSC requested additional information associated with the Phase II Draft FS/RAP be submitted 

for their review. On September 14, 2023, the District submitted the additional information that 

DTSC requested. On July 3, 2024, DTSC provided a comment letter with responses to the District's 

July 2023 Technical Memo on Phase II Lead Cleanup Goal. 

Staff and its Consultant prepared a response to the DTSC comments letter and prepared a revised 

soil sampling plan to address DTSC’s concerns. On September 20, 2024, staff submitted the 

response to DTSC for their review. The District is waiting for DTSC’s response. On June 4, 2025, 

DTSC advised the District that it is still reviewing the District’s revised Cleanup Goal memo and 

Soil Sampling Plan. On August 21, 2025, DTSC held a virtual meeting with District and District’s 

consultants, in which DTSC discussed its unpublished comments on the District’s submittal of 

September 24. DTSC confirmed that it agreed with the District’s proposed Cleanup Goal of 600 

mg/kg of lead in soil, but required clarity on any proposed site-use restrictions and on the extents 

of the Soil Sampling Plan. District’s consultant is preparing responses to the DTSC comments by 

revising the submittal of September 2024 to provide more clarity. Consultant has completed the 

2nd revision of the submittal and on September 26, 2025, transmitted the revised document to DTSC 

for their review. The District is awaiting DTSC’s comments. 

Vista Point Trail Improvement Project.  The National Park Service developed a project to improve 

the existing maintenance access trail located just north of the Golden Gate Bridge from the Dana 

Bowers Vista Point, under the North Approach Viaduct and ending on Conzelman Road. The 

project includes excavating and backfilling the existing trail alignment to provide a more gradual 

slope, removing lead paint impacted soils, constructing retaining walls, constructing rest area pull 

outs on the trail, installing drainage facilities, paving the trail and installing fencing. The project 

is being funded with Federal Highway Administration (FHWA) Federal Land Transportation 

Program (FLTP) funds.   

On September 18, 2024, the National Park Service (NPS) notified the District that they have 

awarded a construction contract for Vista Point Trail Improvements Project. The preconstruction 

meeting was held on January 14, 2025. On January 28, 2025, the Contractor, Yerba Buena 

Engineering & Construction (YBE), began mobilizing to the site. The Contractor delivered trailers 

and established a staging area in the northeast parking lot and on Conzelman Road. The Contractor 

has completed clearing and grubbing the trail, has installed water pollution prevention measures 

and completed initial grading and excavation activities.  

NPS is working with the District to have the Contractor relocate existing District utility conduits 

exposed by the trail improvements. A relocation plan for the utility conduits was developed with 

the District’s electrical engineering consultant, Steffen Engineering Company. NPS and YBE are 

developing work plans and procedures to perform the relocation. 

Engineering staff are working with NPS on coordinating the work within the District’s permitted 

area. On May 22, 2025, Engineering staff and the District’s Lead Cleanup Program Phase II 
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consultant visited the trail reconstruction project in progress, as a portion of the trail improvement 

work is located within the District’s permitted area and is part of the Lead Cleanup Phase II 

Program. 

On April 24, 2025, YBE’s drilling subcontractor began drilling and setting steel piles for the 

retaining wall systems along the trail. On May 16, 2025, YBE completed installing soldier piles 

for the four-soldier pile retaining walls planned for the trail. During the month of June, YBE 

completed installation of the wood lagging between the soldier piles and compacting backfilled 

soil behind the walls. YBE continued grading and forming and began placing the concrete caps on 

the tops of the fill retaining walls. Handrails for the walls are being fabricated offsite. 

On August 11, 2025, YBE placed the foundation concrete for the remaining soldier pile retaining 

wall. The foundations for the four retaining walls are complete. During the month of August 2025, 

YBE began digging post holes and setting reinforcing steel cages for additional concrete work. 

During the months of August and September 2025, YBE performed additional fine grading work 

and continued forming and placing concrete for fence posts and concrete curbs. During the months 

of September and October 2025, YBE continued concrete placement for fence posts and concrete 

curbs and began drainage inlet work. On October 15, 2025, YBE and their electrical subcontractor 

Leyder Electric began relocation of the District’s electric and communication facilities that must 

be moved as part of the work. The work is progressing.   

Mandatory Bridge Inspection Program.  In order to ascertain the structural condition of the bridge 

and to comply with FHWA (Federal Highway Administration) regulations, the District conducts a 

Biennial Bridge Inspection. Staff prepared and submitted to Caltrans the inspection work plans for 

the Biennial Bridge Inspection, including Underwater Inspection Plan of the North Pier, South Pier, 

and South Pier Fender, the Fracture Critical Elements Inspection, the Complex Bridge Element 

Inspection, and the Routine Bridge Inspection Plans. 

From Tuesday, August 23, to Thursday, August 25, 2022, FHWA and Caltrans performed a review 

of the Golden Gate Bridge Inspection Program via the 23 Metrics set by the National Bridge 

Inspection Standards and MAP-21. FHWA confirmed that the District meets the requirements of the 

23 Metrics and that the Engineering Department is compliant with all requirements of the Federally 

mandated inspection regulations and standards. 

 

In January 2023, the District commenced the 2023-24 biennial bridge inspection of the Golden Gate 

Bridge. On December 6, 2023, the District submitted the updated load rating summary sheets to 

Caltrans. In March 2024, Engineering staff completed the inspection of the District’s four smaller 

structures: East Road undercrossing, Bunker Road undercrossing, Toll Plaza undercrossing, and 

Lincoln Blvd undercrossing. On June 5, 2024, the District submitted final inspection reports for these 

structures to Caltrans. On December 10, 2024, Engineering staff completed the 2023-24 Biennial 

Bridge Inspection. On January 30, 2025, the District submitted to Caltrans the 2023-24 final biennial 

bridge inspection report of the Golden Gate Bridge.  

 

In January 2025, the District commenced the 2025-26 biennial bridge inspection. 

Golden Gate Bridge Underwater Inspection Services, RFQ/RFP No. 2024-B-013.  The 

Engineering Department prepared and on October 23, 2024, advertised a Request for 
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Qualifications/Request for Proposals (RFQ/RFP) for the Golden Gate Bridge Underwater 

Inspection Services. The request seeks proposals from qualified professional diving consultants to 

provide underwater inspection services for the Golden Gate Bridge South and North Tower Piers 

and the South Tower Pier Fender. On November 14, 2024, one proposal was submitted by Consor 

North America, Inc. Staff reviewed the proposal, found that it complied with the requirements of 

the RFQ, and completed negotiations of pricing for the services with the consultant. 

On January 24, 2025, the Board, by Resolution No. 2025-002, authorized execution of Professional 

Services Agreement No. 2024-B-013, Golden Gate Bridge Underwater Inspection Services, with 

Consor North America, LLC, San Francisco, CA, in an amount not-to-exceed $331,720, to perform 

Title 23 Code of Federal Regulations (CFR) Part 650 mandated bridge inspections at the Golden 

Gate Bridge. The District issued a Notice to Proceed (NTP) effective February 20, 2025. The sonar 

scanning and underwater inspection for the two main tower foundations were completed on March 

25 and April 10, 2025, respectively. On June 5, 2025, the consultant submitted a draft inspection 

report in which there are no critical findings, and the rating remains 'Satisfactory 6,' consistent 

with the previous inspection performed six years ago. On July 9, 2025, the consultant submitted 

the final sonar scanning and inspection reports. On July 15, 2025, the District submitted to Caltrans 

the final underwater inspection summary report. The consultant is working on compiling final 

project documents necessary for finalizing and closing the agreement.    

Golden Gate Bridge Inspection Services, RFQ/RFP No. 2024-B-014.  The Engineering 

Department prepared and on November 18, 2024, advertised a Request for Qualifications/Request 

for Proposals (RFQ/RFP) for the Golden Gate Bridge Inspection Services. The request seeks 

proposals from qualified professional consultants to provide two cycles of rope access bridge 

inspection services for Non-redundant Steel Tension Members (NSTMs), formerly known as 

Fracture Critical Members, and select other bridge elements of the Golden Gate Bridge. On 

December 18, 2024, one proposal was submitted by HDR Engineering, Inc. Staff reviewed the 

proposal, found that it complied with the requirements of the RFQ, and entered in pricing 

negotiations with the consultant for the services.   

On February 28, 2025, the Board, by Resolution No. 2025-014, authorized execution of 

Professional Service Agreement No. 2024-B-014, Bridge Inspection Services, with HDR 

Engineering, Inc., Walnut Creek, CA, in an amount not-to-exceed $10,982,580, to perform two 

cycles of the Title 23 Code of Federal Regulations (CFR) Part 650-mandated bridge inspections at 

the Golden Gate Bridge. The District issued a Notice to Proceed (NTP) effective March 1, 2025. 

The consultant is performing preparations for field rope inspections and commenced with the 

AASHTO Method II probabilistic vessel collision/impact risk assessment for the Bridge. 

Inspections for Weeks 1 and 2 were performed during the weeks of April 28 and May 5, 2025, 

respectively, during which the Suspension Bridge Span 1 was completed, and the Suspension 

Bridge Span 2 was commenced. Inspections for week 3 were performed during the week of June 

2, 2025, during which the majority of the Suspension Span 4 was completed. During the weeks of 

July 7 and August 18, 2025, the Consultant continued to perform inspections for the Suspension 

Spans 2 and 3. During the week of September 15, 2025, the Consultant completed inspections for 

the North Approach Viaduct and continued inspections for the Suspension Spans.        

64



Building and Operating Committee/Committee of the Whole  Agenda Item No. (7) 

Meeting of October 23, 2025   Page 43  

  

   

 

Seismic Instrumentation, Contract No. 2025-B-040.  In 1995, the State of California, Division of 

Mines and Geology – Strong Motion Instrumentation Program (SMIP) installed and tested the 

Phase I seismic instrumentation system. Seventy-six seismic sensors and two recording stations 

were installed on the Golden Gate Bridge as part of this phase. 

 

On April 10, 2001, and September 21, 2004, the Seismic Instrumentation Advisory Panel (Panel) 

approved the Phase II sensor locations for the South Approach Structures. Twenty-five additional 

sensors were proposed for the South Approach and were included as part of the Phase II Seismic 

Retrofit project. On September 24, 2002, the Panel approved the design plans for the Phase II 

Seismic Instrumentation, North Approach Structures. Twenty-four additional sensors for the North 

Approach were added to the Seismic Instrumentation System. Subsequent panel meetings were 

held on September 30, 2003, September 21, 2004, and October 25, 2006, to review the progress 

on construction of the Phase II Seismic Instrumentation and the MEMS system (Micro-Electro-

Mechanical System) developed by the U.C. Berkeley Citris program. The MEMS has been tested 

with satisfactory results and was removed by U.C. Berkeley in March 2007. 

In 2002, SMIP installed an independent seismic sensor with a warning light and buzzer in the 

Sergeant’s control room. On March 1, 2007, the Bridge Earthquake Response Pager System 

successfully recorded and transmitted the Lafayette Earthquake with 1% g ground acceleration at 

the bridge. On October 30, 2007, the Bridge Earthquake Response Pager System successfully 

recorded and transmitted the Alum Rock Earthquake with a 1% g ground acceleration of the bridge. 

On October 25, 2006, the Panel recommended installing a wind monitoring system on the Golden 

Gate Bridge. On April 27, 2007, the Board authorized SMIP to install the wind monitoring system, 

including an anemometer and a seismic recorder connected to selected, existing, and new seismic 

sensors on the Suspension Bridge. 

On August 29, 2007, the Panel approved the design of the wind monitoring system and 

recommended measuring ambient vibration and analyzing the bridge computer model with data 

recorded from the 1999 Bolinas and 2000 Napa earthquakes. The wind monitoring system was 

completed in October 2008. 

On July 24, 2019, the seismic alarm panel and seismic sensor located inside the Sergeant’s Office 

were upgraded to streamline and improve earthquake notifications and post-earthquake responses. 

The new system has two alarms: 1) light shaking; and 2) moderate and more serious seismic 

shaking.   

On October 25, 2019, the Board, by Resolution No. 2019-074, authorized execution of 

Professional Services Agreement No. 2019-B-056, Golden Gate Bridge Strong Motion 

Instrumentation Program, with the State of California, Division of Mines and Geology, for a total 

not to exceed amount of $357,421 for the purchase of the new recorders, labor, travel and supplies 

necessary for the installation of the new equipment, and for three years of maintenance costs 

associated with monitoring, testing and minor repairs to the system, and authorized a contingency 

in the amount of $35,742 be established for any additional or changed scope of services that may 

develop while work progresses. 

 

Subsequent to the October 2019 Board authorization, SMIP informed staff about an error in the 
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cost proposal. The cost proposal did not include the State of California Department of 

Conservation overhead and administrative costs associated with the specified services. The SMIP 

representatives explained reasons for the overhead and administrative charges and their 

corresponding rates that were established under the State of California accounting rules and the 

allocation of these rates to the cost of the services under PSA No. 2019-B-056. The inclusion of 

the SMIP overhead and administrative costs result in a $34,451 increase to the cost of replacement 

of the instrumentation system. SMIP agreed that the cost of the instrumentation system 

maintenance would remain unchanged.  

 

On February 28, 2020, the Board, by Resolution No. 2020-005, authorized execution of 

Professional Services Agreement (PSA) No. 2019-B-056, Golden Gate Bridge Strong Motion 

Instrumentation Program, with the State of California, Division of Mines and Geology, for a 

revised total not-to-exceed amount of $391,872, and with the unchanged PSA contingency of 

$35,742 be established for any additional or changed scope of services that may develop while 

work progresses. 

 

On August 25, 2022, the Board, by Resolution No. 2022-068, authorized execution of Professional 

Services Agreement No. 2022-B-061, Golden Gate Bridge Strong Motion Instrumentation 

Program, with the State of California, Division of Mines and Geology, in the not-to-exceed 

amount of $125,248 for three years of maintenance costs associated with monitoring, testing and 

minor repairs to the system and authorized a contract contingency in an amount of $12,525 be 

established for any additional or changed scope of services that may develop while work 

progresses. 

 

On January 31, 2022, staff met with representatives from the California Department of 

Conservation at the Bridge to discuss operations and maintenance of seismic sensors and 

equipment, and access of seismic data. On August 6, 2024, SMIP remotely performed an annual 

test for the alarm panel located inside the Sergeant’s office and confirmed that the alarm functioned 

as intended. 

 

During the months of September and November 2024, SMIP staff visited the Bridge to perform 

routine maintenance, including the replacement of batteries within the equipment located at the 

Sergeant’s Office and installation of the new GPS antenna.   

 

On February 27, 2025, SMIP staff visited the Bridge and performed real-time data downloads from 

the seismic sensors installed at the Bridge. The tests were successful.  

 

On June 27, 2025, the Board of Directors, by Resolution No. 2025-042, authorized execution of 

Professional Services Agreement No. 2025-B-040, Golden Gate Bridge Strong Motion 

Instrumentation Program, with the State of California, Division of Mines and Geology, in an 

amount not-to-exceed $259,530, to perform for three years monitoring, testing, inspections, and 

repairs of the Golden Gate Bridge seismic instrumentation system. The District issued a Notice to 

Proceed (NTP) effective July 1, 2025. On September 19, 2025, staff and SMIP staff met to begin 

coordination efforts for the temporary removal and storage of seismic instrumentation devices that 

conflict with the upcoming seismic retrofit project.    
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On September 22, 2025, Engineering department received an immediate notification from SMIP 

in response to the magnitude 4.3 earthquake centered near Berkeley, California, of energy and 

displacement recorded by the various monitors located on the Bridge. Full follow-up reports were 

subsequently sent. This notification, part of ongoing efforts to improve overall earthquake 

response, confirms that the system functions as designed.  

 

Earthquake Response Plan.  Engineering staff developed a revised Earthquake Response Plan that 

accounts for the to-date constructed seismic retrofit measures on the bridge approach structures 

and further defines detailed procedures for response actions to be taken by the District’s forces 

depending on severity of an earthquake.  

On January 10, 2025, a 3.6 magnitude earthquake occurred with its epicenter about five miles 

southwest of the Golden Gate Bridge. The earthquake was felt throughout the Bay Area. The 

earthquake did not trigger an alarm at the Bridge, and there were no reports of damage.  

On February 13, 2025, a series of earthquakes, ranging in magnitude up to 3.7, occurred in the Bay 

Area. The earthquakes were felt throughout the Bay Area but did not trigger an alarm at the Bridge, 

and there were no reports of damage.  

On March 17, 2025, a magnitude 3.9 earthquake occurred near Dublin. The earthquake was felt 

throughout the Bay Area but did not trigger an alarm at the Bridge, and there were no reports of 

damage. 

 

On September 22, 2025, a magnitude 4.3 earthquake occurred in Berkeley. The earthquake was 

felt throughout the Bay Area but did not trigger an alarm at the Bridge, and there were no reports 

of damage.   

 

On October 7, 2025, the notification system was tested with satisfactory results. 

 

Golden Gate Bridge Toll Gantry Design Services, RFQ/RFP 2017-B-15.  The Engineering 

Department prepared and advertised on May 2, 2017, a Request for Statement of Qualifications 

and Proposals, Golden Gate Bridge Toll Gantry Design Services. On May 30, 2017, two proposals 

were received by the District. Consultant interviews were held on June 16, 2017. 

On July 28, 2017, the Board, by Resolution No. 2017-067, authorized award of Professional 

Services Agreement, PSA No. 2017-B-15, Golden Gate Bridge Toll Gantry Design Services, to 

AECOM, in an amount not to exceed $1,039,086, and established a contingency in an amount of 

$155,863 for this PSA. The Notice to Proceed was issued effective August 21, 2017. A project 

kick-off meeting was held on August 25, 2017. On August 30 and September 22, 2017, the 

consultant’s drilling sub-consultant drilled soil borings for the design of gantry foundations and 

cut core samples of the existing roadway structural section for the design of the roadway section 

near the gantry. The consultant prepared the Geotechnical Report. The consultant surveyed the 

general area of the proposed gantry location on September 25, 2017, and September 26, 2017. The 

consultant prepared different gantry concepts for District review.  

On January 30, 2018, staff and the consultant met with representatives of the American Institute 

of Architects (AIA) of San Francisco and a member of San Francisco Beautiful to discuss 
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preliminary concepts and receive general feedback on the concepts. On February 16, 2018, staff 

and the consultant met with representatives from SF Heritage to discuss preliminary concepts. 

Staff and the Consultant modified the concepts based on the feedback received. On March 23, 

2018, staff and the consultant presented three architectural toll gantry concepts during the Board 

of Directors’ meeting for the Board’s consideration and comments. On April 27, 2018, the Board 

approved Scheme C, Bridge Light Style, of the gantry architectural design for the project. 

 

On June 1, 2018, the consultant submitted the 35% design review plans. On November 1, 2018, 

the District and consultant participated in a coordination teleconference with Kapsch, the new all 

electric toll equipment consultant.  

 

On December 27, 2018, the consultant submitted the 65% design review plans. On February 7, 

2019, the District and consultant participated in a coordination meeting with Kapsch to review the 

65% submittal. The District provided the consultant with comments on the 65% submittal. 

 

On March 22, 2019, the consultant submitted 75% design review plans with updated structural 

details. The District and Kapsch reviewed the 75% design review plans. District staff sent 

structural review comments on the 75% design review plan to AECOM on April 26, 2019, and 

stage construction and traffic handling review comments to AECOM on July 15, 2019.   

 

On August 7, 2019, the District and consultant participated in a coordination meeting with Kapsch 

to resolve outstanding items prior to the 95% design submittal, including a revised Installation 

Plan to be submitted by Kapsch.  

 

On November 6, 2019, staff presented the 75% design to the National Park Service (NPS) for the 

NPS review.   

 

On November 27, 2019, the consultant submitted the 95% design plans and specifications. On 

December 6, 2019, the consultant submitted the 95% cost estimate. District staff reviewed the 95% 

submittal and on February 11, 2020, submitted comments on the design plans to the consultant. 

On March 6, 2020, the consultant provided responses to the District’s comments on the 95% design 

plans and determined some items required further discussion. On March 30, 2020, and on April 8, 

2020, the District and the consultant discussed the District’s outstanding comments on the 95% 

design plans. On October 29, 2020, the District submitted comments on the 95% specifications to 

the consultant.   

 

On December 5, 2019, Kapsch submitted their revised Installation Plan and Installation Drawings.  

On March 26, 2020, the District and consultant participated in a coordination meeting with Kapsch 

to resolve the District’s comments on Kapsch’s revised Installation Plan and Installation Drawings.  

 

On December 21, 2020, the consultant submitted the draft 100% design plans and specifications. 

The District staff reviewed these documents and submitted to the consultant comments for 

incorporation into the final design package. 

 

On May 29, 2020, the Board, by Resolution No. 2020-029 approved the Third Amendment to 

Professional Services Agreement (PSA) No. 2017-B-15, Golden Gate Bridge Toll Gantry Design 
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Services, with AECOM, Oakland, CA, in the not-to-exceed amount of $149,793.11, to perform 

additional design services.    

 

On February 10, 2021, Kapsch submitted revised Installation Drawings, and on August 10, 2021, 

Kapsch submitted the revised Installation Plan. The Installation Drawings include changes to the 

toll equipment that will require revisions to the 100% draft toll gantry design plans from the 

consultant. District staff reviewed these revisions from Kapsch and on October 12, 2021, provided 

comments on the plan. Kapsch is no longer the District’s all-electric toll equipment consultant and 

will not be providing the final Installation Plan. 

 

On April 25, 2023, the District issued a Notice to Proceed to HDR Engineering, Inc. for Task 

Order No. 4 to Contract No. 2018-B-05 for the evaluation of the current Toll Gantry design 

drawings. HDR will provide design change recommendations to make the gantry neutral for any 

toll system provider to install toll equipment on the gantry. On May 5, 2023, HDR and the District 

held the kick-off meeting. On June 14, 2023, District staff met with HDR to discuss the Toll Gantry 

design requirements and constraints and to conduct a site visit to verify field conditions. On July 

25, 2023, HDR submitted a draft Basis of Design Memo summarizing HDR’s understanding of 

the project and proposed next steps. 

 

On April 28, 2023, the Board of Directors, by resolution No. 2023-030, authorized execution of 

the Seventh Amendment to Professional Services Agreement (PSA) No. 2017-B-15, Golden Gate 

Bridge Toll Gantry Design Services, with AECOM, Oakland, CA in the amount not-to-exceed 

$291,662.17 to revise the design details to make the gantry structure suitable for installation of 

currently available All Electronic Toll Collection systems. 

 

On February 13, 2025, Engineering staff met with AECOM and discussed proposed design 

revisions to the gantry structure. On April 8, 2025, AECOM submitted its cost and time proposal 

for performing the design modifications. 

 

On August 22, 2025, the Board of Directors, by Resolution No. 2025-060, authorized execution 

of the Tenth Amendment to Professional Service Agreement No. 2017-B-15, Golden Gate Bridge 

Toll Gantry Design Services, with AECOM, of Oakland, CA, in an amount not-to-exceed 

$782,653, for additional design services. The Notice to Proceed with the Tenth Amendment 

services was issued effective September 3, 2025. On September 25, 2025, a kick-off meeting with 

District staff and the Consultant was held to discuss the services and schedule. The Consultant is 

progressing with the services.    

 

Truss Span Staging for South Viaduct Restoration Project.  On April 15, 2019, Bridge staff began 

installation of scaffolding in a portion of Span 4 of the South Approach Viaduct. Installation of 

the Span 4 scaffolding and installation of scaffolding in the upper half of the truss in Spans 5 and 

6 of the South Approach Viaduct were completed and approved for use.   

 

On January 6, 2020, Bridge Paint department began cleaning and paint operations in containment 

area #5 which is located at the southern end of Span 4 just north of Tower 1. On March 6, 2020, 

blasting and primer application in containment area #5 was completed and minor steel repairs 
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commenced. On April 17, 2020, intermediate coat and final coat operations began. On August 13, 

2020, final paint operations in area #5 were completed.   

 

On April 10, 2020, blasting and primer applications began in containment area #4 located at tower 

1 and the south end of Span 4. On May 22, 2020, blasting and primer application in containment 

area #4 was completed. On August 26, 2020, rivet and bolt replacements were completed. On 

September 23, 2020, intermediate and topcoat applications in area #4 were completed. 

 

On August 10, 2020, blasting and prime coat applications began in containment area #6 located in 

the upper half of the truss at Tower Span 2 and south end of Span 5. On December 22, 2020, rivet 

and bolt replacements and miscellaneous steel repairs commenced in containment area #6.  

Intermediate coat and final coat operations were performed from March 18, 2021, through May 6, 

2021.   

 

On January 11, 2021, blasting and primer application began in containment area #8, which is 

located at the north end of Span 6. On April 3, 2021, rivet and bolt replacements and miscellaneous 

steel repairs commenced. On August 9, 2021, fastener replacements and miscellaneous steel 

repairs were completed. On October 26, 2021, intermediate coat and final coat operations were 

completed.  

 

On July 12, 2021, blasting and primer application began in containment area #9, which is located 

at the north end of Span 4, and was completed on September 7, 2021. On February 10, 2022, 

Quality Assurance tests for newly installed bolts were performed with satisfactory results. Fastener 

replacement and miscellaneous steel repairs in this area are complete. Intermediate and top coat 

application inside containment area #9 is complete.    

 

Blasting and prime coat applications were performed in containment area #7, which is the last 

containment at the SAV Truss Spans, from November 10, 2021, to January 7, 2022. On June 14, 

2022, fastener replacements and miscellaneous steel repairs commenced. On October 25, 2022, 

Quality Assurance tests for newly installed bolts were performed with satisfactory results. Fastener 

replacement and miscellaneous steel repairs in this area are complete. During the month of 

February 2023, paint operations inside Containment #7 were completed. Engineering and Bridge 

District forces are planning for the resumption of blasting and painting of the remaining areas in 

the SAV Truss Spans.   

Suspension Bridge Span 4 Maintenance Project. In 2023, Bridge staff began installation of 

scaffolding in a portion of Suspension Span 4 near the North Anchorage Housing in preparation 

for painting maintenance operations of the underside of the roadway and floor beams. 

Approximately 375 feet of scaffolding has been installed.  

Containment #1: On March 8, 2024, installation of containment (Containment #1) around 

approximately 100 feet of the scaffolding and installation of all blasting equipment was completed. 

On March 13, 2024, Bridge staff began cleaning and blasting operations in preparation for repairs 

and painting. During the month of May 2024, the blasting and prime coat applications were 

completed. Engineering staff assessed the cleaned and primed members conditions and identified 

fasteners requiring removal and replacement and other minor areas of repair. On July 12, 2024, 
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rivet and bolt replacements inside Containment #1 were completed. On July 15, 2024, Quality 

Assurance tests for newly installed bolts were performed with satisfactory results. On September 

3, 2024, Bridge Division staff completed intermediate and topcoat applications for the eastern 

bridge components located within Containment #1. On June 30 and August 5, 2025, the Bridge 

Division paint department began intermediate coat and final topcoat applications, respectively, 

within Containment #1. During the week of August 25, 2025, the Bridge Division paint department 

completed the topcoat application and the rehabilitation work within Containment #1. 

Miscellaneous paint repair work remains. Removal of the Containment #1 platform will commence 

upon completion of remaining work within Containment #1. 

Containment #2: Bridge staff completed the containment for the next 100 foot long area 

(Containment #2) on August 2, 2024. The eastern portion of the containment area was partitioned 

off in order to complete the work in the area which overlaps with the remaining SDS project work. 

On September 16, 2024, Bridge Division staff began blasting and cleaning the eastern portion of 

the truss and on September 30, 2024, Bridge Division staff completed the blasting and prime coat 

applications for the eastern bridge components located within Containment #2. Engineering staff 

assessed the cleaned and primed members conditions and identified fasteners requiring removal 

and replacement and other minor areas of repair. Bridge Division staff performed the steel repairs 

and the Bridge Division paint department staff completed the applications of the intermediate and 

top coats on the eastern bridge components during the month of November 2024. On February 27, 

2025, the Bridge Division paint department began blasting and cleaning the remaining areas within 

Containment #2. On April 29, 2025, the blasting and prime coat applications were completed. On 

May 1, 2025, Engineering staff completed assessments of the cleaned and primed members and 

identified fasteners requiring removal and replacement. On May 9, 2025, Quality Assurance tests 

for newly installed bolts were performed with satisfactory results. On June 6 and July 2, 2025, 

Bridge Division paint department began the intermediate coat and topcoat application, 

respectively. On August 8, 2025, the Bridge Division paint department completed the topcoat 

application and the rehabilitation work within Containment #2.   

Containment #3: During June and July 2025, Bridge Division staff began installing containment 

for the next 100-foot-long section (Containment #3) in preparation for blasting and prime coat 

application. Blasting, cleaning, and priming operations began September 17, 2025. The work is 

ongoing.  

Golden Gate Bridge Alexander Avenue Improvement Design Services, RFQ/RFP 2023-B-090. 

The Engineering Department is preparing a Request for Statement of Qualifications and Request 

for Proposals (RFQ/RFP), Golden Gate Bridge Alexander Avenue Improvement Design Services. 

The request is seeking proposals from qualified Civil Engineering design professionals/consulting 

firms to provide design services for the preparation of plans, specifications, and cost estimates for 

rehabilitation of the existing roadway. The scope of work will include pavement rehabilitation, 

fence and guardrail repairs, existing lighting and drainage improvements, new signage, and new 

pavement delineation. 
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BUS TRANSIT FACILITIES 

Novato Bus Facility Dispatch and Fuel Island Building Roof Rehabilitation and Building Exterior 

Improvements, Contract No. 2024-BT-029.  Staff prepared design plans and bid documents for the 

rehabilitation of the Novato Bus Facility Dispatch Building and Fuel Island Building. The scope 

of work includes rehabilitation of the existing roof system, replacing existing skylights and 

windows, cleaning and painting the exterior of the buildings, and installing an electric switch for 

emergency generator hook-up. On January 16, 2025, the District advertised Construction Contract 

2024-BT-029 for bids. Three (3) bids were received on the bid opening date of February 20, 2025. 

On March 28, 2025, the Board of Directors, by resolution No 2025-021, approved award of 

Contract No 2024-BT-029, Navato Bus Facility Dispatch and Fuel Island Building Roof 

Rehabilitation and Building Exterior Improvements, to Pro-Ex Construction, Inc., of Rancho 

Cordova, CA, in the amount of $331,750. On April 17, 2025, the preconstruction meeting was 

held. The District issued the Notice to Proceed effective April 28, 2025. The Contractor performed 

field verifications and prepared submittals and work plans necessary for the work.   

The Contractor has submitted work plans, submittals, and ordered materials for the work. Field 

work commenced the week of June 23, 2025. 

On June 27, 2025, the Contractor began removing the existing skylights, framing for the new 

skylights, and preparing the roofs for the foam roof overlay system. The new foam roofing system 

is complete for both the Fuel Island and Dispatch Building roofs, except for punch list items. All 

six skylights at the Fuel Island roof have been removed, the new skylight curbs installed, and the 

skylight openings temporarily covered pending delivery of the new skylights.  On July 14, 2025, 

exterior painting preparation work began on both the Dispatch and Fuel Island buildings. The 

electrical sub-contractor performed a site inspection and is anticipating starting the installation of 

the portable generator quick-connect switch panel in mid-August. The Contractor coordinated with 

PG&E and performed a pre-construction site inspection on August 1st. PG&E confirmed their 

ability to perform on one day a power disconnection/reconnection necessary for the installation of 

the new quick-connect switch panel. 

On July 22nd, the Contractor completed the exterior painting of both the Dispatch and Fuel Island 

buildings and began replacing the windows. The window installation work has been placed on 

hold pending delivery of remaining windows. The six new skylights are anticipated to arrive in 

mid-August.   

The Contractor completed installation of the new windows for the Dispatch Building on August 

27th, closing out the full window replacement for the project. Also, on August 27th, the Contractor 

performed change order work installing metal flashing along the interior of the new skylight curbs 

of the Fuel Island Building, completing the full replacement of that building’s skylights. On 

August 27th, the remaining punch-list items for the new roof installation of both the Dispatch and 

Fuel Island Buildings were completed, closing out the new roof installation for the project.  

The Contractor received delivery of new electrical equipment on August 7th and started installation 

of the equipment on August 11th. On September 15, 2025, PG&E performed the electrical 

disconnection and the Contractor completed installation of the quick connect switch.  Site cleanup 

and punch list items remain.   
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On October 9, 2025, the Contractor completed all punch list items and the final project walk 

through was performed and the project construction completed. The Contractor is working on 

completing and submitting final record drawings and other required project documents. 

San Rafael Bus Administration Building HVAC Improvement and Roof Rehabilitation Project, 

Contract No. 2025-BT-080.  Staff is preparing design plans and bid documents to rehabilitate the 

San Rafael Bus Administration building. The scope of work includes removing and replacing the 

existing roof mounted HVAC unit and interior ductwork system, upgrading the fire alarm system, 

installing new windows, and installing a new front entrance enclosure.  

San Rafael Parking Lot Improvements and Solar Panel Installation Project, Construction Contract 

No. 2023-BT-072.  Staff prepared design plans and bid documents to perform improvements to 

the employee and visitor parking lots and install a solar panel carport at the San Rafael Bus Facility. 

On January 9, 2024, the District advertised Construction Contract 2023-BT-072 for bids. On 

February 15, 2024, two bids were received and publicly read. 

On March 22, 2024, the Board, by Resolution 2024-014, approved actions regarding award of 

Contract No. 2023-BT-072 to Ghilotti Bros., Inc., of San Rafael, CA. The District issued a Notice 

to Proceed (NTP) effective April 29, 2024, and preconstruction conference was held on May 1, 

2024. On May 28, 2024, Contractor began demolition layout at the visitor parking lot and install 

traffic control and project signs. On May 30, 2024, the Contractor began demolition of concrete 

sidewalk and driveway at the visitor parking lot. On June 11, 2024, grading, formworks for new 

sidewalks, driveway and ADA ramps, and rebar placement at the visitor parking lot were 

completed. On June 12, 2024, the Contractor placed concrete for the new driveway, sidewalk, 

ADA ramps, and parking area. Striping of the temporary employee parking lot was completed. On 

June 18, 2024, the Contractor placed asphalt concrete pavement surfacing in the visitor parking 

lot. On June 27, 2024, the Contractor placed the striping and pavement delineation in the visitor 

parking lot. On June 28, 2024, the visitor lot and temporary employee parking areas were opened 

and on July 1, 2024, the main bus employee parking lot was closed. The Contractor completed 

identification of existing underground utilities and layout of the new solar panel foundations in the 

Bus Employee parking lot. On August 1, 2024, the reinforcing steel subcontractor began on-site 

fabrication of the steel cages for the cast-in-dilled hole (CIDH) foundations. On August 8, 2024, 

the Contractor began demolition activities in the Bus Employee parking lot including asphalt 

surfacing removal for the solar panel foundation, new utility trenches and drainage facilities, 

removal of the existing motorcycle shed, and curb and gutter removal. On August 19, 2024, the 

drilling subcontractor completed drilling the CIDH foundations. On August 20, 2024, Contractor 

began pouring lightweight concrete for the CIDH foundations. The CIDH concrete placement was 

completed on September 9, 2024. The electrical and solar system subcontractors continued 

trenching and installing conduits in the Employee Parking lot for solar carport system and the 

electrical vehicle charging stations. This work was completed on 10/14/24. The Contractor 

continued to grade and backfill the east side of the Employee Parking Lot to provide positive 

drainage and extension of the parking lot. This work was completed on 10/30/24.  

The Contractor started removing the existing Employee Parking lot pedestrian walkway and 

driveway sidewalk on 10/17/24. The new driveway and sidewalk work was completed on 

10/25/24. On October 25, 2024, the Contractor began saw cutting the asphalt concrete surfacing 

the main bus yard lot for the new utility trench in the main bus lot. The saw cutting was completed 
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on October 28, 2024. On November 5, 2024, the Contractor began grinding the existing asphalt 

concrete surfacing in the Bus Employee Parking lot in preparation of paving. Contractor started 

paving the Employee Parking lot on November 6, 2024 and completed on November 12, 2024.  

On November 12, 2024, the Contractor started working on the electrical utility trench at the Main 

Bus Lot. This work was completed on December 9, 2024.  

On December 11, 2024, the Contractor started working on the primary PG&E trench between the 

PG&E #7 vault and the new service transformer in the Main Bus Lot. The PG&E trench work is 

substantially complete with the remaining work pending PG&E’s installation of the new #7 Vault 

and new service transformer.  

On December 10, 2024, the Contractor completed the concrete in-fill work at the former 

maintenance trenches within the maintenance building. This work is complete.  

On January 13, 2025, the Contractor began excavating for the new power line utility vaults located 

in the Bus lot. On January 29, 2025, the Contractor completed the vault installation, conduit 

installation and backfill of the conduit trenches. On January 29, 2025, the Contractor began 

excavation and conduit installation between the new utility vaults that were installed the employee 

parking lot at the new transformer, electrical panel and main switchboard panel locations. 

Contractor has completed all conduit placement and backfill in the area and has begun installing 

reinforcing steel and form work in preparation for placing concrete. On March 19, 2025, the 

Contractor poured the concrete equipment pad, pedestrian sidewalk, and concrete curbs in the front 

of the employee lot. The remaining paving of the employee parking lot and front driveway was 

completed on April 8, 2025. Bollards for the new electrical equipment around the concrete 

equipment pad were installed on April 10, 2025.  Striping of the entire employee parking lot was 

completed on June 11, 2025. 

On January 14, 2025, the Contractor began receiving and erecting the solar carport system, 

including the structural steel columns, beams, purlins, solar panels, and DC circuits, in the 

Employee Parking lot. The erection of the solar carport structural steel and installation of the solar 

panels were completed on March 14, 2025. The Contractor finished installing DC circuits for the 

solar carport system on April 7, 2025. The installation of solar carport lighting system was 

completed and tested on April 22, 2025. The Contractor completed installation of the electrical 

distribution panel, transformer, and disconnect switches into the employee lot equipment pad on 

April 28, 2025, and continued with conductor installation. In preparation for the delivery and 

installation of the EV Chargers, conductors were installed between the EV Charger stub ups and 

distribution panel at the employee parking lot on April 30, 2025. The delivery of the EV chargers 

is anticipated in October 2025. 

The existing pedestrian gate at the Employee Parking Lot required modifications to comply with 

ADA accessibility requirements. On May 1, 2025, the existing employee pedestrian access gate 

was removed. On May 2, 2025, a new pedestrian gate was installed. Pedestrian gate power and 

control was completed on September 5th, 2025.  

In preparation for the new office trailer's arrival, planned for delivery on July 17, 2025, the 

Contractor removed two existing planters near the Bus Admin Building patio on May 27, 2025. A 
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new ADA-compliant landing for the trailer’s access ramp was paved on June 2, 2025. On June 23, 

2025, the transformer for the new trailer arrived on site. On July 24th, 2025, the transformer pad 

for T2 was poured at the new trailer location. On July 25th, 2025, the new trailer was delivered and 

installation of the trailer was completed on July 29th 2025. On September 12th, 2025, the Contractor 

connected the water connection to the new trailer. The sewer and electric connection work was 

completed on October 2, 2025. The ramp for the new office trailer arrived and was installed on 

October 10th, 2025. 

The Contract includes a new PG&E transformer, concrete pad, new electrical meters, and 

switchboard equipment. The Contractor submitted its new electrical switchboard to PG&E for 

review and approval and PG&E notified Engineering staff that the switchboard rating was not 

compatible with the new transformer. PG&E also notified Engineering staff that the layout of the 

new concrete pad and transformer encroached into the existing overhead electric line easement 

and had to be moved. Engineering staff and its electrical consultant have been working with PG&E 

on resolving these issues and on October 2, 2024, PG&E approved the rating for the switchgear. 

The Contractor’s electrical subcontractor revised their switchgear design and details and submitted 

to the Engineer for review and approval, prior to submitting the PG&E for review and approval. 

Engineering staff reviewed the package and submitted the revised electrical switchboard to PG&E 

for review on 10/25/24. On November 21, 2024, the District received concurrence from PG&E for 

the switchgear and informed the Contractor to procure the switchgear. The switchgear will take 

about eight months to arrive to the jobsite. The delay in PG&E concurrence on the equipment will 

impact project completion. Engineering staff modified the layout of the new transformer and 

concrete pad to move the equipment outside the electric line easement and submitted the new 

layout to the Contractor. On December 10, 2024, the Contractor ordered the switchgear. The 

switchgear is scheduled to arrive in August of 2025. On Monday March 17, 2025, the Contractor 

began placing form work for the new PG&E transformer pad. The concrete transformer pad was 

approved by PG&E and poured on March 21, 2025. On September 8th, 2025, the main switchboard 

was installed at the employee parking lot. The Contractor is working with PG&E to get approval 

to proceed with and perform the final power cut-over when PG&E installs the new service 

transformer and vault, tentatively scheduled for December of this year.   

FERRY FACILITIES 

Damage Assessment and Structural Analysis of the San Francisco Ferry Terminal Inner and Outer 

Berths, PSA 2021-F-049.  On June 30, 2021, during a facility inspection at the San Francisco Ferry 

Terminal, District staff discovered a crack in one of the outer berth steel framing elements. 

Subsequent inspections on July 6th and 7th, 2021, revealed additional cracks at both the outer and 

inner berths.  

In accordance with Public Contract Code Section 22050 and the District’s Procurement Policy, on 

July 14, 2021, the General Manager authorized an emergency procurement to hire Moffatt & 

Nichol to perform a thorough damage assessment and structural analysis in order to determine the 

cause of the cracks and the structural condition of the berths. The consultant completed the 

assessment and analysis and developed a repair for the inner berth. On March 11, 2022, staff 

submitted a construction permit application to the Port of San Francisco for the repairs. The Port 

issued the permit on April 18, 2022, and the consultant provided engineering support during 

construction. The inner berth structural repairs have been completed. 
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In addition to the structural repairs, the damage assessment included recommendations for repairs 

and rehabilitation to the existing hydraulic lift system. Deficiencies in the hydraulic lift system 

were determined to be a contributing factor in causing the damage. Ferry Operating staff has 

determined that recommended repairs are beyond the capabilities of staff. Engineering consulted 

with Moffat & Nichol and requested that they develop a scope of work and cost proposal for 

designing and preparing plans and specifications for a rehabilitation of the hydraulic system. An 

amendment to PSA 2021-F-049, in the amount of $269,873 was executed for the hydraulic system 

rehabilitation design. During field investigations of the berth hydraulic lift systems, it was 

determined that the hydraulic system for the gangplanks that extend from the boarding ramp to the 

vessels was also in poor condition. The investigation determined that the condition of the inner 

berth hydraulic gangplank system was similar to that of the hydraulic lift system and requires 

replacement. Engineering staff requested and Moffatt & Nichol prepared a scope of work and cost 

proposal for the design of the repairs. A fourth contract amendment, which includes a task in the 

amount of $19,766, was executed with Moffatt & Nichol, for the replacement of the inner berth 

hydraulic gangplank design plans and specifications. On December 12, 2023, Moffatt & Nichol 

submitted the 100% design package for the inner berth hydraulic system repairs.  

 

Engineering staff and Moffatt & Nichol developed options for the outer berth repairs and Moffatt 

& Nichol prepared a scope of work and cost proposal for the design of the outer berth repairs. The 

fourth contract amendment, which includes a task in the amount of $336,374, was executed with 

Moffatt & Nichol for the outer berth structural and hydraulic systems repair final design and 

construction documents. On December 12, 2023, Moffatt & Nichol submitted the outer berth 65% 

structural repair design package. On February 6, 2024, Moffatt & Nichol submitted 100% east 

berth ramp repair and west berth ramp hydraulic replacement design documents.  

 

On October 25, 2024, the Board of Directors, by Resolution No.2024-065, authorized execution 

of the Fifth Amendment to Professional Services Agreement (PSA) No. 2021-F-049, Damage 

Assessment and Structural Analysis of the San Francisco Terminal Inner and Outer Berths, with 

Moffatt & Nichol, in the amount not-to-exceed $433,440 for engineering support services during 

construction of the SFFT west and east berth ramp rehabilitation. The Notice to Proceed was issued 

effective October 28, 2024. Moffatt & Nichol is continuing to provide support services. 

 

San Francisco Ferry Terminal West and East Berth Ramp Rehabilitation, Contract No. 2024-F-

010.  On March 22, 2024, the Board, by Resolution No. 2024-016, approved Project #2443, SFFT 

West and East Berth Ramp Rehabilitation, with a total project budget of $6,268,000. Project #2443 

covers the scope of berths rehabilitation work that was previously covered by two separate projects 

– Project #2443, SFFT Inner Berth Hydraulics, and Project #2444, SFFT Outer Berth 

Rehabilitation. 

 

On April 16, 2024, Engineering staff submitted an application to the Port of San Francisco for a 

construction permit for the project. On June 14, 2024, the District received the approved permit. 

On July 16, 2024, Engineering staff finalized the construction bid documents and advertised the 

project for construction bids. On September 25th, 2024, the bids were received. 

 

On October 25, 2024, the Board of Directors, by Resolution No.2024-064, approved award of 
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Contract No. 2024-F-010 San Francisco Ferry Terminal West and East Berth Ramp Rehabilitation, 

to Manson Construction Company, of Seattle, WA, in the amount of $7,915,000.  The Notice to 

Proceed (NTP) was issued on December 2, 2024, with an effective date of December 12, 2024. 

The Contractor is continuing to prepare submittals and work plans for the site work.  

 

On March 17, 2025, the Contractor mobilized equipment and materials to the East Berth and set 

up water pollution control measures. On March 18, 2025, the Contractor removed the East Berth 

gangway from the ramp and loaded it onto a barge for shipment to an off-site facility for 

rehabilitation. On March 24, 2025, the Contractor removed the East Berth Ramp from the pier and 

loaded it onto a barge and shipped it to an off-site facility for rehabilitation.  

 

The East Berth Ramp was placed on supports at the off-site facility and the hydraulic and electrical 

systems were removed in preparation for steel repairs. On March 31, 2025, the East Ramp and 

Gangway hydraulic cylinders were shipped to a machine shop for refurbishment. During April and 

May 2025, the ramp was blasted, cleaned and prime painted. On June 11, 2025, the Contractor 

began steel repairs on the East Berth Ramp. While performing the specified steel repairs, the 

Contractor identified additional cracks and areas with deterioration. Engineering staff investigated 

and determined that additional repairs are necessary and directed the Contractor to perform the 

repairs. The steel repairs are ongoing.  

 

On July 15, 2025, the Contractor began the concrete repairs at the East Berth. On October 8, 2025, 

the Contractor completed the concrete demolition.  On October 13, 2025, the contractor completed 

reinforcing steel placement and began installing formwork in preparation for placing concrete. 

The work is continuing. 

 

Please see separate staff report regarding Contract Change Order No. 02 for Contract No. 2024-

F-010. 

 

Larkspur Ferry Terminal Berths 1 and 2 Boarding Gangway Ramp Repairs, Contract No. 2025-F-

016. On January 30, 2025, Ferry Division staff discovered a seal failure in one of the two hydraulic 

cylinders at the Larkspur Ferry Terminal (LFT) Berth 1 boarding ramp. In addition to the seal 

failure at Berth 1, additional inspections of both Berth 1 and Berth 2 discovered worn and corroded 

mechanical components within the boarding ramps gangway extensions. Berth 2 has two 

gangways, and the mechanical components within one of them failed, which further impacted 

operations at the LFT since only one gangway is now available for use.   

 

In accordance with Public Contract Code Section 22050 and the District’s Procurement Policy, the 

General Manager has been granted the authority to waive the competitive solicitation process and 

to approve the procurement of necessary equipment, services, and supplies in the event of an 

emergency, when immediate action is required, to prevent the interruption or cessation of 

necessary District services. Engineering staff consulted with the District’s legal counsel and 

confirmed that the circumstances described above meet the legal standard for an emergency 

procurement. 

   

Engineering staff and Ferry staff collaborated to develop a scope of work for a construction project 

to refurbish the hydraulic components and repair the gangways. Engineering staff developed 
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contract documents for Contract No. 2025-F-016, Larkspur Ferry Terminal Berths 1 and 2 

Boarding Gangway Ramp Repairs.   

 

On April 8, 2025, the General Manager authorized an emergency contract with Power Engineering 

Construction of Alameda, CA, in the amount of $2,132,321 to perform the required repairs. At its 

April 25, 2025, meeting, the Board of Directors ratified the General Manager’s emergency action.  

 

Subsequent to the establishment of this emergency contract, staff from Capital and Grants, 

Accounting, Ferry Division, and Engineering reviewed the project and determined that the project 

scope is a part of the planned Project #2541, Berth Camels and Floats Rehabilitation, that was 

included in the FY24/25 Ferry Division Capital Budget. Staff determined that since this scope of 

work was previously planned, this contract could be included in Project #2541. Staff proposed 

adjusting the Project #2541 scope to focus on the Larkspur Ferry Terminal Berths 1 and 2 work 

included in this emergency contract and included the project in the proposed FY25/26 Ferry 

Division Capital Budget. At the June 27, 2025, Board of Directors meeting, the Board approved 

the proposed FY2025/2026 Operating and Capital Budget that includes the revised Project #2541, 

LFT Berth Rehabilitation, and an increase to the project budget to account for the estimated 

construction and staff costs associated with this contract. 

 

The Notice to Proceed was issued on May 5, 2025. Power Engineering performed field 

investigations and prepared submittals in preparation to commence the work. On June 5, 2025, the 

Contractor mobilized a crane barge to the site and began work. At Berth 1, the utility connections 

were removed, temporary jacks installed, and the gangway removed and placed on the barge.  On 

June 6, 2025, the Berth 1 hydraulic cylinders were removed and shipped to an off-site facility to 

be restored. At Berth 2, the Contractor marked existing utility lines in preparation of removing the 

gangway. On June 12, 2025, the Contractor removed the Berth 2 aft gangway utility connections 

and removed the gangway onto the barge. On June 13, 2025, both Berth 1 and Berth 2 gangways 

were transported to the Contractor’s yard at Alameda.  

 

On June 16, 2025, Contractor started disassembly and taking field measurements and inventory of 

parts for gangways refurbishment. The Contractor has been submitting documentation of the 

findings including findings of additional deterioration and areas of concern. Engineering staff has 

provided direction and the Contractor is preparing work plans for the refurbishments. The 

Contractor has performed weld repairs on the existing deck plates, repaired deteriorated steel plates 

at the end of the gangways and has begun work making repairs for the gangway extension beams 

and hinge-pin connections. On September 12, 2025, the hydraulic cylinder repairs were completed. 

On September 26, 2025, the Contractor began and completed line boring the existing gangway 

hinge pin holes at the Berth 2 location. On October 6, 2025, the Contractor began and completed 

line boring the gangway hinge pin holes at Berth 1 location. On October 7, 2025, Contractor 

began and on October 8, 2025, completed the line boring hinge pin holes for the 2 gangways at 

their yard in Alameda. A pre-coating kickoff meeting was held on October 14, 2025, in preparation 

of the clean and paint operations and quality control associated with cleaning and painting the 

two gangways. Work is progressing.   

 

Conceptual Designs, Environmental Studies and Engineering Services for Modifications and 

Improvements to the Larkspur, San Francisco, and Sausalito Ferry Terminal Facilities, PSA No. 
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2010-FT-3.  A Request for Proposal (RFP) to engage consultants to perform this work was 

advertised on May 19, 2009, and on July 7, 2009, six proposals were received. On September 25, 

2009, the Board authorized execution of a Professional Services Agreement with Moffatt & 

Nichol. The Notice to Proceed was issued effective November 2, 2009. Soil borings for evaluating 

geotechnical conditions at the San Francisco site and Sausalito site were performed between 

November 5 and November 12, 2010. The consultant completed the site surveys and alternative 

designs for each terminal. Staff completed evaluation of the alternative designs. Staff presented 

the design concepts to the Building and Operating Committee at its January 27, 2011, meeting.  

The District’s environmental consultant prepared draft environmental documents for the Sausalito 

and San Francisco Ferry Terminals. The draft documents were reviewed by District staff and on 

April 3, 2012, transmitted to the Federal Transit Administration (FTA) for review. FTA requested 

that the documents be modified prior to publishing them for public comments. The San Francisco 

Terminal and the Sausalito Terminal documents have been revised and presented to FTA and FTA 

has determined they are acceptable. 

San Francisco Ferry Terminal. On February 14, 2011, the design consultant presented the 

conceptual designs at the Ferry Passenger Advisory Committee meeting. On April 11, 2011, the 

design consultant presented the conceptual designs of the San Francisco Ferry Terminal to the Port 

of San Francisco and the Water Emergency Transit Authority (WETA). The Port and its design 

consultants then presented their conceptual design for the landside improvements behind the Ferry 

Building and the addition of new WETA ferry berths. It was agreed that these meetings will 

continue periodically as working sessions to ensure that both projects interface smoothly.  

In October 2011, staff met with BART and business representatives of the San Francisco Ferry 

Building to brief them on the status of the project. Staff also met with BART and WETA to discuss 

schedule and potential construction impacts of projects. On February 18, 2014, staff and the 

consultant met with Port of San Francisco representatives to discuss the permitting requirements 

associated with the San Francisco Ferry Terminal project. On March 20, 2014, staff met with 

representatives from the Port of San Francisco, Bay Conservation and Development Commission 

(BCDC), San Francisco Bicycle Coalition, WETA, and the Ferry Building property management 

and Ferry Plaza tenants to discuss this project and other upcoming projects, the impacts the project 

will have on the area and how public access may be improved in the Ferry Plaza.  

The consultant completed revisions to the San Francisco Ferry Terminal environmental technical 

documents and prepared the draft regulatory agency consultation letters for the FTA. The District 

submitted the revised letters and documents to the FTA for review and approval. The FTA 

requested additional edits to the consultation letters and environmental technical documents. The 

revised letters and environmental documents were submitted to the FTA on October 3, 2014. 

On June 19, 2014, the FTA submitted to the State Historic Preservation Officer (SHPO) a request 

for concurrence that the proposed San Francisco Ferry Terminal Vessel Boarding Rehabilitation 

Project will have no adverse effect on historic properties, in accordance with Section 106 of the 

National Historic Preservation Act. On July 23, 2014, the SHPO concurred that the project will 

have no adverse effect on historic properties.  

On November 6, 2014, the FTA submitted to the National Marine Fisheries Service a request for 

concurrence under Section 7 of the Endangered Species Act and the Magnuson-Stevens Fishery 
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Conservation and Management Act, that the San Francisco Ferry Terminal Vessel Boarding 

Rehabilitation Project will have no effects or will not likely adversely affect federally listed 

species. On November 6, 2014, the FTA submitted to the U.S. Fish and Wildlife Service a request 

for concurrence that this project will have no effect or will not likely adversely affect certain listed 

species. The National Marine Fisheries Service (NMFS) requested additional information on the 

project. The District submitted the information to the FTA and on April 3, 2015, FTA submitted 

the information to NMFS. On April 13, 2015, NMFS concurred that the proposed project is not 

likely to adversely affect certain subject listed species and designated critical habitats.  

Sausalito Ferry Terminal.  The District presented the conceptual design for the Sausalito Ferry 

Terminal at the Sausalito City Council meeting on May 3, 2011, and also to the Director of Public 

Works on May 4, 2011. The City Council was amenable to the design with only minor comments 

and suggestions.  

On September 19, 2012, the District filed a Notice of Intent to Adopt a Mitigated Negative 

Declaration, in conformance with the requirements of the California Environmental Quality Act 

(CEQA), for the proposed improvements at the Sausalito facility. On October 2, 2012, a public 

meeting was held at the Sausalito City Hall Chambers. The public comment period concluded on 

October 19, 2012. On December 14, 2012, the Board, by Resolution No. 2012-100, adopted a 

Mitigated Negative Declaration and approved the project design for the Sausalito Ferry Terminal.  

On April 11, 2013, staff and the consultant met with BCDC to review the project and requirements 

for the submittal of a draft BCDC permit application. The consultant prepared and the District 

submitted the additional information requested by BCDC on the Sausalito Project.  

On July 24, 2013, staff and the consultant met with the City of Sausalito Public Works Department 

to review the status of the project and coordination issues for the project.  

On August 9, 2013, staff and the consultant participated in a teleconference with the FTA and the 

National Marine Fisheries Service (NMFS) discussing the impacts associated with the Sausalito 

Ferry Terminal improvements. The NMFS was concerned with impacts to the fish habitat as a 

result of the additional shading associated with the improvements and stated that the District must 

propose mitigation for the loss of habitat due to the additional shading. The FTA concurred and 

on September 13, 2013, wrote to NMFS committing to mitigate for the habitat loss and requesting 

concurrence with the District’s determination that the project may affect, but is not likely to 

adversely affect, protected fish species and marine mammals. Staff, the FTA, and NMFS 

negotiated mitigation measures to address the NMFS’ concerns. The District entered into an 

agreement with the State Coastal Conservancy to implement the mitigation measures. The District 

and FTA met on December 5, 2013, to review the status of the project. The District submitted to 

FTA on December 10, 2013, in conformance with the new FTA format, documentation requesting 

concurrence that the Sausalito Ferry Terminal Project is categorically excluded under the National 

Environmental Policy Act (NEPA). On February 13, 2014, the FTA concurred with the District’s 

determination that the project qualifies as a categorical exclusion under NEPA. 

On December 20, 2013, the Board approved actions regarding an amendment to the consultant’s 

contract for additional design services associated with a temporary terminal at Sausalito and vessel 

studies.  
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On January 29, 2014, staff submitted a permit application for the Sausalito Ferry terminal to 

BCDC. On February 27, 2014, BCDC requested additional information be prepared and submitted 

for their reviews. On April 29, 2014, District sent the additional information and responses to 

comments to BCDC. The District and the consultant presented the project to BCDC’s Design 

Review Board (DRB) on October 6, 2014. BCDC staff requested additional information on the 

design of the facility. Staff submitted the information to BCDC on November 3, 2014. On 

December 4, 2014, staff presented the project to BCDC at a public hearing. BCDC requested 

further information from its staff regarding the specifics of the project. The District worked with 

BCDC on scheduling a date to bring the project back for consideration. On October 17, 2014, the 

City of Sausalito issued an encroachment permit for the temporary terminal and other work 

elements located outside the District’s lease area. On December 2, 2014, staff made a presentation 

of the project to the City of Sausalito City Council. Staff worked with the City of Sausalito staff 

on establishing a project review process that would allow the City residents and officials to provide 

additional input on the project design. At its February 10, 2015, meeting, the City Council 

approved the process. On March 11, 2015, the District presented the project to the Sausalito Joint 

Planning Commission/Historic Landmark Board meeting. On March 21 and 22, 2015, the District 

provided a story pole equivalent demonstration between 8:00 AM and 10:00 AM at the project 

site. On March 24, 2015, the District submitted its final design drawings and additional information 

requested by the City of Sausalito, for the Sausalito Ferry Terminal Improvements. On April 1, 

2015, the District presented the project to the Sausalito Joint Planning Commission/Historic 

Landmarks Board meeting. On April 15, 2015, the District participated in the second Sausalito 

Joint Planning Commission/Historic Landmarks Board public meeting. On May 5, 2015, the 

District participated in the City of Sausalito Council meeting during which the City Council voted 

to not provide consent on the project.  On June 27, 2015, staff attended a workshop with 

representatives of the Sausalito City Council and Sausalito residents to further discuss the project. 

On October 10 and November 14, 2015, staff met with members of the Sausalito City Council and 

Sausalito residents. The District presented a proposed revised design to the Sausalito Planning 

Commission and Historic Landmarks Board on March 16, 2016, and on March 29, 2016.  Sausalito 

City staff compiled design questions for the Project from both meetings. The City of Sausalito has 

also hired consultants to independently peer review the District’s proposed float size and 

renderings showing the proposed ferry terminal from different views along the Sausalito shoreline. 

On April 8 and 19, 2016, the City of Sausalito requested information related to the renderings and 

the size of the float. The District provided this information on April 19 and 26, 2016. The City of 

Sausalito and its peer reviewer requested additional information on June 1, 6, 9, and 17, 2016 and 

the District responded to these requests by June 29, 2016. The City of Sausalito requested 

information on July 22, 2016, related to the ferry schedule, number of passengers, and operations. 

The District provided the information on August 11, 2016. On August 18, 2016, the District 

submitted a revised design package to the City of Sausalito and requested the City to provide its 

consent to the project within 45 days. On August 22, 2016, the City of Sausalito requested an 

extension to the 45-day review period in order for them to investigate whether further 

environmental reviews of the project were warranted. On September 2, 2016, the District withdrew 

its submittal requesting the City of Sausalito’s review. On September 13, 2016, the City of 

Sausalito filed a lawsuit against the District. On October 25, 2016, the District attended a 

settlement meeting with the City of Sausalito to discuss the lawsuit and find resolution. On 

December 8, 2016, the District attended another settlement meeting with the City of Sausalito 

where the District’s Consultant and the City’s third party reviewer further discussed the size of the 
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proposed facility. The City of Sausalito and its consultant requested more clarification and 

information on the design assumptions. On January 12, 2017, staff provided a response to the 

City’s request.  

On November 18, 2016, the Board approved actions relative to the Fifth Amendment to PSA No. 

2010-FT-3 with Moffatt & Nichol for additional environmental and design services associated 

with the Sausalito and San Francisco ferry terminals.  

On May 26, 2017, the Board, by Resolution No. 2017-045, approved the Sixth Amendment to PSA 

No. 2010-FT-3 with Moffatt & Nichol, in an amount not to exceed $122,000, to perform an 

inspection and evaluation of the Sausalito Ferry Boarding facility, and established a contingency 

in an amount of $12,200 for this amendment. Engineering is coordinating inspections of the float 

with the Ferry Division. Between December 4, 2017, and December 8, 2017, the Consultant 

performed in-water and above water inspections of the Sausalito float and the gangway. 

On December 15, 2017, the Board, by Resolution No. 2017-116, authorized execution of the First 

Addendum to the Sixth Amendment to Professional Services Agreement, PSA No. 2010-FT-3, 

Conceptual Designs, Environmental Studies, and Engineering Services for Modifications and 

Improvements to the Larkspur, San Francisco, and Sausalito Ferry Terminal Facilities, with 

Moffatt & Nichol, in an amount not to exceed $19,200 to perform additional inspections and 

evaluation of the Sausalito Ferry boarding facility. The consultant submitted the final inspection 

report on March 26, 2018.   

On May 26, 2017, the Board, by Resolution No. 2017-044, approved the First Addendum to the 

Sausalito Ferry Terminal Initial Study/Mitigated Negative Declaration, as amended to remove the 

selection of a specific construction staging area, authorized the filing of a Notice of Determination, 

and authorized proceeding with implementation of the modified Sausalito Ferry Terminal Vessel 

Boarding Rehabilitation Project.  

On July 8, 2017, the District and the City executed a Memorandum of Understanding (MOU). The 

District submitted revised photo renderings of the project on August 17, 2017, and submitted 

revised plans on August 29, 2017. The District presented the revised plans and responded to 

questions from the City of Sausalito and the public at the September 12, 2017, and September 26, 

2017, Sausalito City Council meetings. On October 10, 2017, the Sausalito City Council, at its 

Council Meeting, voted unanimously 4-0 to approve the project with conditions.   

On October 27, 2017, the Board, by Resolution 2017-097, approved the First Amendment to the 

Lease of Public Tide and Submerged Land with the City of Sausalito, agreed to the Conditions of 

Approval set by the Sausalito City Council Resolution No. 5670, and authorized Staff to proceed 

with the implementation of the modified Project.  

On June 25, 2018, the consultant submitted the 65% detailed design package. Staff provided 

comments on the 65% design package to the consultant. On December 21, 2018, the consultant 

submitted the 95% detailed design package. Staff provided comments on the 95% design package 

to the consultant. 

On April 29, 2019, the consultant submitted the 100% detailed design package. Staff provided 

comments on the 100% design package to the consultant.  
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The consultant prepared the draft BCDC permit application for the construction. In November 

2019, staff transmitted the BCDC permit application to the City for their signature. The City staff 

requested a meeting to discuss the permit application.  

On September 18, 2024, Capital Grants staff, Engineering staff and its design and environmental 

consultants met with representatives of the Federal Transit Administration (FTA) to discuss the 

status of the project and confirm that the NEPA environmental clearance previously received was 

still valid. FTA notified the District that due to the passage of time and the federal listing of a new 

species that a reevaluation of the previous documents and additional analysis of potential impacts 

is required. After the meeting, Engineering staff and its consultants began work addressing FTA’s 

comments and preparing the additional documentation. 

On December 12, 2024, Engineering staff and its consultants presented the project to the US Army 

Corps of Engineers (USACE) Interagency meeting.  Attendees included representatives from the 

USACE, BCDC, RWQCB, CDFW, NMFS, and USFWS. On February 6, 2025, Engineering staff 

and its consultants met with FTA to brief them on the USACE Interagency meeting and provide 

an update on the NEPA reevaluation. The draft addendum to the Natural Environmental Study 

Biological Resources Technical Report and draft Cultural Resources Technical memorandum were 

reviewed and discussed. FTA requested that the District provide additional information and 

clarification on the draft documents prior to submission to FTA. On February 21, 2025, the 

District’s consultants submitted the revised documents to FTA.   

On June 12, 2025, Capital Grants staff, Engineering staff, and their design and environmental 

consultants met with representatives of the FTA to discuss the status of their review of the 

environmental documents submitted in February 2025. FTA stated they were still reviewing the 

documents but requested that the District and its consultant prepare draft consultation letters to the 

SHPO and NMFS for their review. 

The District’s consultants have prepared the draft BCDC, Water Board and USACE permit 

applications and submitted to the District for review and comments. On March 27, 2025, the 

District submitted to the City of Sausalito Public Works Director/City Engineer the draft BCDC 

permit application for review and comments. The City Engineer requested that the District make 

a presentation of the project and the BCDC application to the City Council. On July 15, 2025, staff 

and the Consultant made a presentation of the project to the Sausalito City Council and requested 

approval for the Public Works Director/City Engineer to co-sign the application. The City Council 

requested additional information from the Public Works Director prior to authorizing approval. On 

July 25, 2025, the City Engineer for the City of Sausalito signed the BCDC permit application, 

and on July 28, 2025, the District submitted the BCDC permit application. On August 27, 2025, 

BCDC sent the District a letter requesting additional information about the project and the permit 

application. Staff and the Consultant are preparing responses to the letter.  

The Consultant prepared and submitted to the District the draft USACE permit application. Staff 

provided comments and edits to the draft and the Consultant is revising the application.    

On June 17, 2025, the consultant submitted to the Water Board the Section 401 water quality 

control permit application. The Water Board acknowledged receipt of the application and is 

reviewing. On September 2, 2025, the District received the Water Board’s 401 Water Quality 

Certification (WQC) for the project.   
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On June 20, 2025, the Consultant provided FTA with draft letters to NMFS, USFWS, and SHPO. 

On July 9, 2025, FTA sent a letter to NMFS requesting NFMS concurrence that the project is not 

likely to adversely affect Endangered Species Act listed fish or designated critical habitat, would 

result in minimal short term (construction related) impacts on essential fish habitat, and would 

have no effect on species protected under the Marine Mammal Protection Act. On July 15, 2025, 

NMFS responded concurring with FTA’s determination. On July 15, 2025, the National Oceanic 

and Atmospheric Administration (NOAA) wrote to FTA acknowledging that FTA had determined 

that updates to the project do not require re-initiation of consultation and concurred that they had 

no concerns with this determination and requested additional information on whether the project 

would ensure that no incidental harassment of marine mammals would occur from the in-water 

construction. On July 29, 2025, FTA confirmed that the project had measures in place to ensure 

that no incidental harassment of marine mammals would result from the in-water construction and 

therefore, no incidental harassment authorization from NOAA is necessary, and no further 

coordination with NOAA is required at this time.   

On July 10, 2025, the Consultant sent out the tribal consultation letters. By July 24, 2025, no 

responses were received, and follow-up letters were sent. The District has not received any 

substantive responses and informed FTA. The Consultant updated the draft letter to SHPO and 

submitted to FTA for review and comments. On September 12, 2025, FTA requested additional 

information and clarification on the letter prior to sending to SHPO. Staff and the Consultant 

revised the SHPO letter and also updated the Cultural Resource Survey Report in response to the 

FTA comments, and on September 29, 2025, resubmitted to FTA.        

On October 7, 2025, FTA and the District received a response from the Federated Indians of 

Graton Rancheria stating they are interested in consulting on the project. FTA requested that the 

District reach out to the tribe and coordinate a meeting, and on October 10, 2025, the Consultant 

reached out to request a meeting.   

On August 5, 2025, FTA sent a letter to USFWS requesting USFWS concurrence that the project 

would have no effect to the California least tern or southern sea otter, and may affect, but not likely 

to adversely affect the delta smelt, and that the project is not likely to adversely affect the longfin 

smelt. On August 6, 2025, USFWS responded to FTA’s letter advising that the project is outside 

the limits of the delta smelt and requesting clarifications regarding the longfin smelt. The FTA 

requested guidance from the District and its consultant. The consultant provided a response to the 

USFWS questions, confirming that the project is outside the limits of the delta smelt, and FTA 

submitted to USFWA. On September 23, 2025, the USFWS provided a letter concurring with the 

determination that the project may affect but is not likely to adversely affect the distinct population 

segment of the longfin smelt as the effects on the longfin smelt are discountable.   

On July 28, 2025, the Consultant provided FTA the final Cultural Resource Survey Report for 

their review. On September 29, 2025, the Consultant provided FTA with an updated CRSR. FTA 

is continuing to review the provided documentation.   

Golden Gate Ferry Sausalito Landing Rehabilitation Environmental Mitigation Project, Contract 

No. 2015-FT-2.  On June 27, 2014, the Board of Directors, by Resolution No. 2014-058, approved 

two (2) actions relative to the establishment of a new capital project, Golden Gate Ferry Sausalito 

Landing Rehabilitation Environmental Mitigation Project, in the amount of $100,000 and 
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authorized the General Manager to execute an agreement with the State Coastal Conservancy 

(SCC), in the same amount to implement the mitigation. The mitigation will be included in the 

State Coastal Conservancy’s Living Shorelines Project which involves the planting and monitoring 

of eelgrass beds in the Central San Francisco Bay. The agreement was executed and the SCC 

performed the mitigation. On April 13, 2017, the SCC submitted the Eelgrass Habitat Creation and 

Monitoring at the San Rafael Living Shorelines Site Report as required by the 2014 Cooperation 

Agreement between the District and the SCC. On December 13, 2017, the State Coastal 

Conservancy submitted the Annual Summary Reports for 2015 and 2016 as required by the 

Cooperation Agreement. On July 24, 2018, the SCC submitted the final Annual Summary Report 

for 2017.  

Larkspur Ferry Terminal Diesel Exhaust Fluid (DEF) Storage Tank and Transfer Infrastructure 

Engineering Design Services, RFP/RFQ No. 2025-F-026.  The Engineering Department prepared 

a Request for Statement of Qualifications and Request for Proposals (RFQ/RFP) seeking proposals 

from qualified engineering design and environmental firms (Consultant) to provide design, 

environmental and permitting services necessary for the environmental clearance, permitting and 

production of plans, specifications, construction schedule and cost estimate for the construction of 

the new DEF storage tank, pumping and piping system to allow for fueling DEF at the Larkspur 

Ferry Terminal Berths 1, 2 and 3. The RFQ/RFP was posted to the District’s procurement portal 

on May 6, 2025. On June 3, 2025, two proposals were received. Interviews were held on June 18, 

2025.  

On July 25, 2025, the Board, by Resolution No. 2025-055, authorized execution of Professional 

Services Agreement No. 2025-F-026, Larkspur Ferry Terminal Diesel Exhaust Fluid (DEF) 

Storage Tank and Transfer Infrastructure Engineering Design Services, with Moffatt & Nichol, of 

Walnut Creek, CA, in an amount not-to-exceed $658,284, to perform engineering design services 

for a Diesel Exhaust Fluid storage tank and transfer infrastructure project at the Larkspur Ferry 

Terminal. The Notice to Proceed was issued effective August 12, 2025, and the kick-off meeting 

was held on August 26, 2025. On September 11, 2025, a site visit was held. Preliminary 

investigation work is continuing.    

Engineering Design Services for the Larkspur Ferry Terminal Storm Drain Facility Repair, RFP 

No. 2025-F-021.  The Engineering Department prepared a Request for Statement of Qualifications 

and Request for Proposals (RFQ/RFP) seeking proposal from qualified engineering design and 

environmental firms (Consultant) to provide design, environmental and permitting services 

necessary for the environmental clearance, permitting and production of plans, specifications, 

construction schedule and cost estimate for the repair of the damaged storm drain that is located at 

the southwest corner of the Larkspur Ferry Terminal property. On August 5, 2025, the RFQ/RFP 

was posted to the District's procurement portal, Bonfire portal, and notified potential interested 

firms in the region. By the due date of September 5, 2025, no proposals were received. Staff 

inquired with potential consultants why they did not provide a proposal and were informed that 

they were too busy.   

Engineering determined to re-advertise the RFQ/RFP with two changes: an extended bid period 

of 6 weeks, and an allowance for firms to propose project scope changes that may assist with 

fulfilling the intent of the project. The RFQ/RFP was readvertised on September 23, 2025, and a 
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second pre-bid meeting was held at Larkspur Ferry Terminal on October 7, 2025. On October 3, 

2025, the United States Department of Transportation (US DOT) issued an interim final rule 

regarding DBEs, which resulted in no DBE goal for this contract. In consultation with the Attorney 

and the Manager, SBE Compliance Programs, staff revised the contract documents and issued an 

addendum to incorporate the changes. Proposals are now due November 4, 2025. 

Wetland Restoration Design and Permitting Support Services at Corte Madera Ecological Reserve, 

RFP No. 2014-FT-13.  As a condition of a 1988 USACE permit for maintenance dredging of the 

Larkspur Ferry Terminal, the District was required to perform a study to assess the potential impact 

of ferry operations on erosion of the shoreline at the CMER. The study also investigated creating 

a replacement habitat for a native bird species, the Clapper Rail, due to erosion of their existing 

habitat. The study was inconclusive regarding the impact of ferry operations on erosion of the 

shoreline. In consultation with the USACE and USFWS (U.S. Fish & Wildlife Service), the 

District agreed to create two acres of tidal marsh habitat on the District’s 72-acre parcel adjacent 

to CMER, as mitigation for the erosion impacts. In addition, in 1995 the District negotiated an 

agreement with local environmental groups to create two more acres of tidal marsh habitat as 

mitigation for the introduction of the first fast catamaran ferry vessel to the Larkspur fleet, for a 

total of 4 acres of habitat restoration.    

The Engineering Department prepared and advertised on December 3, 2013, a Request for 

Statement of Qualifications and Proposals (RFQ/RFP) for Wetland Restoration Design and 

Permitting Support Services. On January 28, 2014, five proposals were received. On March 10, 

2014, the District interviewed the top three ranked consultant firms. On April 25, 2014, the Board 

authorized the General Manager to award a Professional Services Agreement to WRA Inc.  

Staff finalized the bid documents and on July 23, 2020, advertised the project for construction.  

The construction project was completed in 2021. 

On September 25, 2020, the Board, by Resolution No. 2020-075, authorized execution of the 

Fourth Amendment to Professional Services Agreement No. 2014-FT-13, in an amount not to 

exceed $550,000.00, for engineering support services and post-construction monitoring.   

The consultant is performing the required 5-year post-construction monitoring services of the new 

marsh, including performing irrigation, weeding, and maintaining the new plants. On January 25, 

2022, the consultant submitted the first year monitoring report to the US Army Corps of Engineers, 

BCDC, the Regional Water Board, and the California Department of Fish and Wildlife. On January 

5, 2023, the consultant submitted a draft Year 2 monitoring report to the District for review, prior 

to submittal to the permit agencies. On January 23, 2023, the finalized Year 2 monitoring report 

was submitted to the USACE, BCDC, RWQCB, and State Fish and Wildlife Service permit 

agencies.   

On August 25, 2023, the Board, by Resolution No. 2023-055, approved Amendment No. 6 to 

Professional Services Agreement (PSA) No. 2014-FT-13, Wetland Restoration Design and 

Permitting Support Services Project, with WRA, Inc. (WRA) in the not to exceed amount of 

$576,561, to perform invasive vegetation removal in the areas adjacent to the restored marsh.  The 

Notice to Proceed was issued effective September 5, 2023. On September 5, 2023, WRA 

commenced vegetation removal.  The first phase of work, consisting of excavating the pampas 
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grass plants and turning them over in vegetation management area 1, and cutting the pampas grass 

fronds from all the other pampas grass plants in vegetation areas 2 and 3 has been completed.   

 

On May 6, 2024, WRA began cutting the Harding grass in vegetation management area 1. In June 

and July 2024, WRA covered the cut grasses with reinforced plastic in order to allow the heat from 

the sun to kill the grass roots and prevent resprouting.    

 

The invasive vegetation removal plan developed by WRA calls for mechanical removal of pampas 

and Harding grasses. Because there is a possibility that pampas grass may resprout from its large 

root bases two years after the root bases were pulled from the ground, the plan considers a targeted 

use of herbicide to eradicate such root regrowth. Staff has requested that the consultant review the 

Marin County Integrated Pest Management (IPM) policy regarding herbicides approved for use by 

the Marin County Parks to eradicate pampas grass. The consultant reached out to the Marin IPM 

coordinator who informed the consultant that the IPM policy only applies to Marin County IPM 

sites and does not apply to Marin County Open Space District Preserves. The IPM coordinator did 

not have experience with herbicide use for pampas grass. Further research determined that one 

herbicide on the IPM list, fluazifop, may be effective on treating pampas grass. Upon direction 

from the Board, staff informed the consultant that the use of herbicides at this site will not be 

allowed. Staff requested that the consultant prepare a revised scope of work and cost proposal to 

eliminate the task for applying herbicides, and to replace it with a task for additional manual and 

mechanical removal efforts, if needed. On January 26, 2023, the Board, by Resolution No. 2024-

002, authorized award of the First Addendum to the Sixth Amendment to PSA No. 2014-FT-13 

with WRA, Inc. in an amount not to exceed $167,000, for additional invasive vegetation removal 

work. 

   

Consultant prepared a draft Year 3 Monitoring Report for the new marsh in December 2023 and 

submitted same for District review. Consultant finalized the Year 3 Report and submitted same to 

the permit agencies (BCDC, RWQCB, and USACE) on January 29, 2024.  

 

Year 4 monitoring commenced in January 2024. In July and August 2024, Consultant performed 

annual plant establishment surveys, hydraulic surveys, and channel erosion surveys and performed 

aerial survey of the site.  

 

Consultant continued performing Amendment 6 work consisting of removing invasive pampas 

grass and Harding Grass in areas outside of the restoration area but adjacent to it, to limit the spread 

of Harding Grass into the restoration area. In July and August 2024, the Consultant excavated and 

turned over the pampas grass plants in vegetation management area 2 and cut the pampas grass 

fronds from all the other pampas grass plants in vegetation management area 3. The consultant 

also mowed the Harding Grass in vegetation management area 2 and covered the mowed area with 

reinforced plastic sheeting. Engineering staff and the Consultant are monitoring management area 

#1 to determine the effectiveness of the previously performed pampas grass control efforts. To 

date, minimal resprouts have been identified. The monitoring is continuing.  

 

Consultant is continuing to use manual and mechanical methods to remove any resprouts in 

management areas #1 and #2.  Consultant submitted an internal status report on the Harding grass 

and pampas grass management efforts on October 28, 2024. The report showed that the 
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management efforts are on schedule. In December 2024, Consultant performed replanting of some 

areas adjacent to and east of the new marsh where invasive Harding grass and pampas grass has 

been removed in order to reduce the spread of the invasive grasses. Pampas grass control efforts 

in management area #3 commenced in 2025.  

 

Consultant prepared and submitted a draft copy of the Year 4 Monitoring Report for the new 4-

acre marsh for review prior to submittal to the permitting agencies – BCDC, USACE, and 

SFRWQCB. 

 

Staff provided comments on the draft Year 4 report to Consultant on December 12, 2024.   

  

Consultant finalized the Year 4 monitoring report and submitted the Report to the permit agencies 

(SFRWQCB, BCDC, USACE) and a courtesy report to the CDFWS on January 31, 2025. 

 

Year 5 monitoring, the last year of the permit-required monitoring activities, is in progress. 

Consultant removed the irrigation system that had been installed in the transition zone of the new 

marsh during construction since the irrigation pipes are not needed for Year 5 monitoring. 

Consultant performed the Year 5 hydrology and erosion monitoring of the new marsh. The 

monitoring of the new marsh is continuing with weed management and watering of the new and 

existing plants within the transition slopes of the new marsh. 

  

Consultant is continuing to replant areas where invasive species have been removed in order to 

increase the success for the native plants to re-populate the areas. The consultant planted an 

additional 150 plants in the transition zone of the new marsh to improve the vegetation coverage 

for foraging birds and has been watering the new plants periodically to ensure the plants survive 

and grow. Consultant performed solarization of Harding grass in an area adjacent to pampas grass 

control management area #3, which is located south and east of the new marsh. 

 

On July 3, 2025, staff and the Consultant performed a site walk to view both the 4-acre new marsh 

and the surrounding areas where the invasive plant species removal and management is taking 

place. The new 4-acre marsh area is performing well, and healthy pickleweed was observed 

growing throughout the marsh. The uplands slopes are covered with tall grasses.  

 

The pampas grass removal from the surrounding areas has been successful, and only a few re-

sprouts have needed to be removed. However, the cleared areas are being colonized by the invasive 

Harding grass, which is proving more difficult to manage. The Consultant is investigating alternate 

methods to control the Harding grass. 

 

On August 4, 2025, the Consultant began removal of the invasive pampas grass in management 

area #3, located south and east of the new marsh footprint. The fronds are cut with hedge trimmers, 

the root balls are dug out with a small backhoe and turned over to be exposed to the heat of the 

summer sun, killing the seeds. Consultant continued watering the shrubs located in the transition 

zone of the new marsh. 

 

On August 4, 2025, Consultant met with staff to discuss the status of the new marsh during this 

last year of monitoring (Year 5), and the status of the invasive grass control efforts going forward 
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through 2027. Staff requested the Consultant prepare recommendations for the long-term 

maintenance and management of the site. On September 9, 2025, Consultant submitted a memo 

that outlines the various options for management of the invasive Harding Grass in the near future, 

both within the new marsh footprint and areas adjacent to the new marsh. Staff reviewed the memo 

and requested additional details and information. On October 3, 2025, the Consultant submitted 

the additional information. Staff is reviewing the information. Consultant informed the District 

that their current sub-contractor that performs the onsite maintenance work is closing their 

business and a substitute sub-contractor will need to be secured. 

 

Construction Contract Working Days Expended as of October 19, 2025 

 

 

Project 

 

 

Contract 

 Contrac

t 

Workin

g/Calen

dar 

Days 

Elapse

d 

Contra

ct Days 

Contrac

t 

Extensi

on Days 

Contrac

t Time 

Expend

ed 

Physical Suicide 

Deterrent System and 

Wind Retrofit  

(Shimmick/Danny/s JV) 

NTP 02/13/17 

CCD 01/12/21  

Revised CCD: 12/1/2026  

2016-B-1  3,579* 3173 2,149 88.7% 

San Rafael Bus Facility 

Parking Lot 

Improvements and Solar 

Panel Installation  

(Ghilotti Bros., Inc) 

NTP 04/29/24 

CCD 04/16/25 

2023-BT-

072 

 240*** 373*  155.42

% 

Novato Bus Facility 

Dispatch and Fuel Island 

Building Roof 

Rehabilitation and 

Building Exterior 

Improvements  

(Pro-Ex Construction 

Inc.) 

NTP: 04/28/2025 and 

CCD: 10/20/2025 

202-BT-029  120*** 115 0 95.83% 

SFFT East & West Berth 

Ramp Rehabilitation 

(Manson Const., Co.) 

2024-F-010  375*** 212  56.53% 

Larkspur Ferry Terminal 

Berths 1 and 2 Boarding 

2025-F-016  360** 171  47.50% 
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Gangway Ramp Repairs 

(Power Engineering 

Construction Co.) 

NTP 05/05/2025 

CCD 05/05/2026 

*Change orders in process to extend time

** Calendar Day Project 

*** Working Day Project 

NTP = Notice to Proceed 

NOC = Notice of Completion 

CCD = Contract Completion Date 

Fiscal Impact 

There is no fiscal impact relative to this status report. 
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